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City of Upper Arlington 
Capital Improvement Program 

FY 2022 – FY 2031 

Introduction 

The City of Upper Arlington’s Capital Improvement Program (CIP) identifies and provides a summary of 
all planned capital projects and corresponding funding sources for the ensuing ten-year period. 
Infrastructure is comprised primarily of the following categories: streets, sidewalks, street lights, traffic 
signals, water mains, sewer lines, and parks. The majority of the CIP represents the cost of replacing and 
reconstructing the existing infrastructure. 

The CIP plan is developed by a CIP Committee consisting of representatives from all the major divisions 
of the City. This committee is responsible for evaluating potential projects, adding and removing 
projects from the CIP, and prioritizing the projects included within the CIP. In 2014, the City took a new 
approach in preparing the CIP plan by adding an additional three years to make it a ten-year plan and 
extending the costs to show what it will take to adequately maintain the City’s infrastructure. The ten-
year CIP plan is now updated annually and includes years 2022 thru 2031.  

The Committee is currently comprised of the following: 

Steve Farmer, Chief of Police 
Chad Gibson, Development Director 

Joe Henderson, Economic Development Director 
Darren Shulman, City Attorney 
Brent Lewis, Finance Director 

Brian Mastin, Facilities Manager 
Deborah McLaughlin, Parks/Rec Director 

Lyn Nofziger, Chief of Fire 
Jacolyn Thiel, Assistant City Manager 

Steve Schoeny, City Manager 
Emma Speight, Community Affairs Director  

Carla Odebralski, Interim Public Service Director 

and City Engineer (Chairperson) 

The CIP Committee meets on a regular basis and makes annual adjustments to the CIP as the needs and 
priorities of the City and community change. This current version represents the Committee’s best 
efforts to anticipate and deliver the projects recognized today. Proposed changes will be discussed by 
the Committee and incorporated as appropriate.  This document is maintained by the Division of 
Engineering. 
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A. Table 1:  Fiscal Years Dollars (estimate of dollars needed at time of project) 
 
 
   



TABLE 1:  SUMMARY BY PROJECT TYPE IN BUDGET ‐ YEAR DOLLARS

Note:  All figures shown are in Budget‐Year Dollars (original cost estimates have been escalated by 2.00% per year to account for inflation, beginning in 2022)

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Streets 65,973,488$          10,288,867$       8,424,568$        8,231,645$        8,705,355$        5,478,730$        4,774,045$        4,869,526$        4,966,917$        5,066,255$        5,167,580$       

Sidewalks 8,316,148$            1,856,800$          1,081,710$        1,906,065$        403,259$           423,339$           881,167$           427,942$           436,501$           445,231$           454,135$          

Street Lights 2,528,556$            ‐$                      ‐$                    ‐$                    137,957$           881,641$           499,045$           ‐$                    149,329$           860,584$           ‐$                   

Traffic Signals 2,818,122$            646,360$             ‐$                    ‐$                    ‐$                    102,831$           592,615$           106,985$           616,557$           111,308$           641,466$          

Water 19,674,104$          1,695,000$          2,011,950$        2,473,031$        2,524,402$        2,154,094$        2,888,044$        1,379,284$        1,762,469$        1,256,113$        1,529,718$       

Bridge 1,862,725$            ‐$                      ‐$                    ‐$                    ‐$                    ‐$                    128,349$           986,237$           86,151$              661,988$           ‐$                   

Storm 4,081,831$            589,000$             864,450$           364,140$           164,487$           1,039,676$        203,703$           207,777$           211,933$           216,171$           220,495$          

Sanitary 18,038,039$          3,085,765$          1,698,968$        1,734,377$        1,832,923$        1,594,164$        1,384,731$        1,627,305$        1,659,851$        1,693,048$        1,726,909$       

Parks 20,337,876$          3,102,990$          1,750,391$        2,722,768$        1,190,092$        2,106,727$        2,173,549$        2,145,227$        2,347,914$        1,913,671$        884,548$          

Miscellaneous ‐$                        ‐$                      ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

Total 143,630,890$        21,264,782$       15,832,037$      17,432,026$      14,958,474$      13,781,202$      13,525,248$      11,750,283$      12,237,620$      12,224,368$      10,624,851$     

Other Funding* 12,102,122$              7,164,707$             3,437,415$           500,000$               100,000$               400,000$               100,000$               100,000$               100,000$               100,000$               100,000$              

    *grants, permissible tax fund, TIF, etc.

Net CIP Total 131,528,768$            14,100,075$           12,394,622$         16,932,026$         14,858,474$         13,381,202$         13,425,248$         11,650,283$         12,137,620$         12,124,368$         10,524,851$        

Program Total 10‐Year CIP*

10 Year CIP Budget Docs: Summary in Budget ‐ Year Dollars October 2021



TABLE 1:  SUMMARY BY PROJECT TYPE IN BUDGET ‐ YEAR DOLLARS

Streets 65,973,488$              

Water  19,674,104$              

Parks 20,337,876$              

Sanitary 18,038,039$              

Sidewalks  8,316,148$                

Bridges & Storm 5,944,557$                

Street Lights & Traffic 

Signals
5,346,678$                

Program Total 10‐Year CIP

Streets, 46%

Water , 14%

Parks, 14%

Sanitary, 12%

Sidewalks , 6%

Bridges & Storm, 4%
Street Lights & Traffic Signals, 

4%

Summary by Project Type in Budget‐Year Dollars

Streets Water Parks Sanitary Sidewalks Bridges & Storm Street Lights & Traffic Signals

10 Year CIP Budget Docs: Summary in Budget ‐ Year Dollars October 2021



Section 2:  CIP Budget by Program Area 
 
 

A. Table 2:    10‐Year CIP – Streets Projects 
 

B. Table 3:    10‐Year CIP – Sidewalks with Street Reconstruction Projects 
 
C. Table 4:  10‐Year CIP – Street Lighting Improvement Projects 

 
D. Table 5:  10‐Year CIP – Traffic Signal Projects 

 
E. Table 6:  10‐Year CIP – Waterline Projects 
 
F. Table 7:  10‐Year CIP – Bridge and Culvert Projects 

 
G. Table 8:   10‐Year CIP – Storm Drainage System Projects 
 
H. Table 9:  10‐Year CIP – Sanitary Sewer System Projects 

 
I. Table 10:  10‐Year CIP – Parks Projects 
 
J. Table 11:   10‐Year CIP – Miscellaneous  
 

 

 

 

 

 

 

 

 

 

 

 

 

 



TABLE 2:  10‐YEAR CIP ‐ STREETS PROJECTS

Streets Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

2022 SMP Escalated Budget 1,356,000$      

Design (in house 3%)

Construction 1,200,000$      

Contingency (10%) 120,000$          

Inspection (in house 3%) 36,000$            

R/W

Other

2023 SMP Escalated Budget 22,500$             864,450$          

Design (in house 3%) 22,500$            

Construction 750,000$          

Contingency (10%) 75,000$            

Inspection (in house 3%) 22,500$            

R/W

Other

2024 SMP Escalated Budget 24,480$             940,522$          

Design (in house 3%) 24,000$            

Construction 800,000$          

Contingency (10%) 80,000$            

Inspection (in house 3%) 24,000$            

R/W

Other

2025 SMP Escalated Budget 40,576$             1,558,915$     

Design (in house 3%) 39,000$            

Construction 1,300,000$     

Contingency (10%) 130,000$        

Inspection (in house 3%) 39,000$           

R/W

Other

2026 SMP Escalated Budget 41,387$            1,590,093$     

Design (in house 3%) 39,000$           

Construction 1,300,000$     

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 2:  10‐YEAR CIP ‐ STREETS PROJECTS

Contingency (10%) 130,000$        

Inspection (in house 3%) 39,000$           

R/W

Other

2027 SMP Escalated Budget 42,215$            1,621,895$     

Design (in house 3%) 39,000$           

Construction 1,300,000$     

Contingency (10%) 130,000$        

Inspection  39,000$           

R/W

Other

2028 SMP Escalated Budget 43,059$            1,654,333$     

Design (in house 3%) 39,000$           

Construction 1,300,000$     

Contingency (10%) 130,000$        

Inspection  39,000$           

R/W

Other

2029 SMP Escalated Budget 43,920$            1,687,419$     

Design (in house 3%) 39,000$           

Construction 1,300,000$     

Contingency (10%) 130,000$        

Inspection  39,000$           

R/W

Other

2030 SMP Escalated Budget 44,799$            1,721,168$     

Design (in house 3%) 39,000$           

Construction 1,300,000$     

Contingency (10%) 130,000$        

Inspection  39,000$           

R/W

Other

2031 SMP Escalated Budget 45,695$            1,755,591$     

Design (in house 3%) 39,000$           

Construction 1,300,000$     

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 2:  10‐YEAR CIP ‐ STREETS PROJECTS

Contingency (10%) 130,000$        

Inspection  39,000$           

R/W

Other

2032 SMP Escalated Budget 46,609$           

Design (in house 3%) 39,000$           

Construction

Contingency (10%)

Inspection 

R/W

Other

2022 SRP Escalated Budget 1,695,000$      

Design (15%)

Construction 1,500,000$      

Contingency (10%) 150,000$          

Inspection  45,000$            

R/W

Other

2023 SRP Escalated Budget 135,000$           1,267,860$      

Design  135,000$          

Construction 1,100,000$      

Contingency (10%) 110,000$          

Inspection  33,000$            

R/W

Other

2024 SRP Escalated Budget 229,500$           1,763,478$      

Design (15%) 225,000$          

Construction 1,500,000$      

Contingency (10%) 150,000$          

Inspection  45,000$            

R/W

Other

2025 SRP Escalated Budget 343,332$           2,638,163$     

Design (15%) 330,000$          

Construction 2,200,000$     

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 2:  10‐YEAR CIP ‐ STREETS PROJECTS

Contingency (10%) 220,000$        

Inspection  66,000$           

R/W

Other

2026 SRP Escalated Budget 350,199$         2,690,926$     

Design (15%) 330,000$        

Construction 2,200,000$     

Contingency (10%) 220,000$        

Inspection  66,000$           

R/W

Other

2027 SRP Escalated Budget 357,203$         2,744,745$     

Design (15%) 330,000$        

Construction 2,200,000$     

Contingency (10%) 220,000$        

Inspection  66,000$           

R/W

Other

2028 SRP Escalated Budget 364,347$         2,799,640$     

Design (15%) 330,000$        

Construction 2,200,000$     

Contingency (10%) 220,000$        

Inspection  66,000$           

R/W

Other

2029 SRP Escalated Budget 371,634$         2,855,633$     

Design (15%) 330,000$        

Construction 2,200,000$     

Contingency (10%) 220,000$        

Inspection  66,000$           

R/W

Other

2030 SRP Escalated Budget 379,066$         2,912,745$     

Design (15%) 330,000$        

Construction 2,200,000$     

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 2:  10‐YEAR CIP ‐ STREETS PROJECTS

Contingency (10%) 220,000$        

Inspection  66,000$           

R/W

Other

2031 SRP Escalated Budget 386,648$         2,971,000$     

Design (15%) 330,000$        

Construction 2,200,000$     

Contingency (10%) 220,000$        

Inspection  66,000$           

R/W

Other

2032 SRP Escalated Budget 394,381$        

Design (15%) 330,000$        

Construction

Contingency (10%)

Inspection 

R/W

Other

McCoy Road Escalated Budget 1,180,000$      

Resurfacing Design (10%)

(Riverside to  Construction 1,000,000$      

  Woodbridge) Contingency (10%) 100,000$          

Inspection  80,000$            

R/W

Other

Fishinger Road Escalated Budget 5,755,367$      

Reconstruction Design (2018)

(Mountview Road Construction 4,877,430$      

  to Tremont Road) Contingency (10%) 487,743$          

Inspection (ODOT 8%) 390,194$          

R/W

Other

Fishinger Road Escalated Budget 100,000$           5,162,098$      

Reconstruction Design (2020)

(Riverside Drive Construction 4,217,400$      

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 2:  10‐YEAR CIP ‐ STREETS PROJECTS

  to Mountview Rd) Contingency (10%) 421,740$          

Inspection (ODOT 10%) 421,740$          

R/W 100,000$          

Other

Lane Avenue  Escalated Budget 255,000$           2,939,130$       2,997,913$     

Corridor  Design (2020) 250,000$          

Streetscape Construction 2,500,000$       2,500,000$     

Contingency (10%) 250,000$           250,000$        

Inspection (3%) 75,000$             75,000$           

R/W

Other

Northwest Blvd. Escalated Budget 275,400$           2,116,174$      

Phase 3 Design (10%) 270,000$          

Reconstruction Construction 1,800,000$      

‐ Contingency (10%) 180,000$          

Inspection (3%) 54,000$            

R/W

Other

Wakefield Forest Escalated Budget 45,000$             345,780$          

Traffic Design (10%) 45,000$            

Calming Construction 300,000$          

‐ Contingency (10%) 30,000$            

Inspection (3%) 9,000$              

R/W

Other

Redding Rd Escalated Budget 88,434$             1,019,290$     

Resurfacing Design (10%) 85,000$            

(Fishinger to  Construction 850,000$        

  Zollinger) Contingency (10%) 85,000$           

Inspection (3%) 25,500$           

R/W

Other

Zollinger Road Escalated Budget 99,488$            798,294$        

Improvements Design (10%) 93,750$           

(Riverside to  Construction 625,000$        

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 2:  10‐YEAR CIP ‐ STREETS PROJECTS

  Redding) Contingency (10%) 62,500$           

Inspection  50,000$           

R/W

Other

Totals Escalated Budget 10,288,867$     8,424,568$       8,231,645$       8,705,355$      5,478,730$      4,774,045$      4,869,526$      4,966,917$      5,066,255$      5,167,580$     

Design 202,500$           769,000$           454,000$           462,750$         369,000$         369,000$         369,000$         369,000$         369,000$         369,000$        

Construction 8,577,430$       6,367,400$       6,600,000$       6,850,000$      4,125,000$      3,500,000$      3,500,000$      3,500,000$      3,500,000$      3,500,000$     

Contingency 857,743$           636,740$           660,000$           685,000$         412,500$         350,000$         350,000$         350,000$         350,000$         350,000$        

Inspection 551,194$           486,240$           198,000$           205,500$         155,000$         105,000$         105,000$         105,000$         105,000$         105,000$        

R/W 100,000$           ‐$                    ‐$                    ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                 

Other ‐$                    ‐$                    ‐$                    ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                 

Total 2022 $ 10,288,867$     8,259,380$       7,912,000$       8,203,250$      5,061,500$      4,324,000$      4,324,000$      4,324,000$      4,324,000$      4,324,000$     

Check ‐$                    ‐$                    ‐$                    ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                 

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 3:  10‐YEAR CIP ‐ SIDEWALKS WITH STREET RECONSTRUCTION PROJECTS

Sidewalks  Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

Street Projects 2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

2022 North Star Escalated Budget 135,600$        

Road (Fishinger Design (2021)

to Zollinger) Construction 120,000$        

Contingency (10%) 12,000$            

Inspection (3%) 3,600$              

R/W

Other

2022 Wakefield Escalated Budget 541,200$        

Forest Sidewalk Design (10%) 44,000$            

Improvements Construction 440,000$        

Project Contingency (10%) 44,000$            

Inspection (3%) 13,200$            

R/W

Other

2024 Riverside Escalated Budget 250,000$         183,600$         940,522$        

Drive SUP &  Study/Design 125,000$         70,000$            

Metro Park Construction 800,000$        

Connections  Contingency (10%) 80,000$            

Study & PI Inspection (3%) 24,000$            

R/W 110,000$        

Community Engagement 125,000$        

2023 Lane Ave. Escalated Budget 461,040$        

Sidewalk Design (2021)

‐ Construction 400,000$        

‐ Contingency (10%) 40,000$            

Inspection (3%) 12,000$            

R/W

Other

2024 Nottingham Escalated Budget 49,470$             570,191$        

Sidewalk Design (10%) 48,500$            

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 3:  10‐YEAR CIP ‐ SIDEWALKS WITH STREET RECONSTRUCTION PROJECTS

‐ Construction 485,000$        

‐ Contingency (10%) 48,500$            

Inspection (3%) 14,550$            

R/W

Other

2027 North Escalated Budget 12,015$             461,616$        

Star Rd.  Design (3%) 11,100$            

Sidewalk with Construction 370,000$        

SRP Contingency (10%) 37,000$            

Inspection (3%) 11,100$            

R/W

Other

Annual  Escalated Budget 100,000$         102,000$         104,040$         106,121$         108,243$         110,408$         112,616$         114,869$         117,166$         119,509$        

Sidewalk  Design (0%)

Incentive Construction 100,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$        

Program Contingency (0%)

Inspection (0%)

R/W

Other

Annual Escalated Budget 830,000$         285,600$         291,312$         297,138$         303,081$         309,143$         315,325$         321,632$         328,065$         334,626$        

Sidewalk Inspection Program 40,000$             40,000$             40,000$             40,000$             40,000$             40,000$             40,000$             40,000$             40,000$             40,000$            

Maintenance Construction 700,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$        

Program Contingency (10%) 70,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$            
Inspection (certified 

arborist) 20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             20,000$            

R/W

Other

Totals Escalated Budget 1,856,800$      1,081,710$      1,906,065$      403,259$         423,339$         881,167$         427,942$         436,501$         445,231$         454,135$        

Design 209,000$         158,500$         40,000$             40,000$             51,100$             40,000$             40,000$             40,000$             40,000$             40,000$            

Construction 1,360,000$      700,000$         1,585,000$      300,000$         300,000$         670,000$         300,000$         300,000$         300,000$         300,000$        

Contingency 126,000$         60,000$             148,500$         20,000$             20,000$             57,000$             20,000$             20,000$             20,000$             20,000$            

Inspection 36,800$             32,000$             58,550$             20,000$             20,000$             31,100$             20,000$             20,000$             20,000$             20,000$            

R/W ‐$                   110,000$         ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other 125,000$         ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ 1,856,800$      1,060,500$      1,832,050$      380,000$         391,100$         798,100$         380,000$         380,000$         380,000$         380,000$        
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TABLE 4:  10‐YEAR CIP ‐ STREET LIGHTS

Street Lights Note:  All figures in the body of the spreadsheet are 2021 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Zollinger Road Escalated Budget 137,957$         795,046$        

Street Light Design (20%) 130,000$        

Improvement  Construction 650,000$        

Project Contingency (10%) 65,000$            

(Riverside Dr. Inspection (3%) 19,500$            

  to Tremont Rd.) R/W

Other

North Star Road Escalated Budget 86,595$             499,045$        

Street Light Design (20%) 80,000$            

Improvement  Construction 400,000$        

Project Contingency (10%) 40,000$            

(Lane Ave. to  Inspection (3%) 12,000$            

  Northwest Blvd) R/W

Other

McCoy Road Escalated Budget 149,329$         860,584$        

Street Lighting Design (20%) 130,000$        

Improvement Construction 650,000$        

Project Contingency (10%) 65,000$            

(Riverside Dr Inspection (3%) 19,500$            

  to Reed Rd) R/W

Other

Totals Escalated Budget ‐$                   ‐$                   ‐$                   137,957$         881,641$         499,045$         ‐$                   149,329$         860,584$         ‐$                  

Design ‐$                   ‐$                   ‐$                   130,000$         80,000$             ‐$                   ‐$                   130,000$         ‐$                   ‐$                  

Construction ‐$                   ‐$                   ‐$                   ‐$                   650,000$         400,000$         ‐$                   ‐$                   650,000$         ‐$                  

Contingency ‐$                   ‐$                   ‐$                   ‐$                   65,000$             40,000$             ‐$                   ‐$                   65,000$             ‐$                  

Inspection ‐$                   ‐$                   ‐$                   ‐$                   19,500$             12,000$             ‐$                   ‐$                   19,500$             ‐$                  

R/W ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ ‐$                   ‐$                   ‐$                   130,000$         814,500$         452,000$         ‐$                   130,000$         734,500$         ‐$                  
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TABLE 5: 10‐YEAR CIP ‐ TRAFFIC SIGNALS PROJECTS

Traffic Signals Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Windermere @ Escalated Budget 452,000$        

McCoy Road Design (2021)

Traffic Signal Construction 400,000$        

Replacement Contingency (10%) 40,000$           

Inspection (in house 3%) 12,000$           

R/W

Other

Traffic Signal Escalated Budget 194,360$        

Interconnect Design (2021)

Construction 172,000$        

Contingency (10%) 17,200$           

Inspection (in house 3%) 5,160$             

R/W

Other

Kenny Rd. @ Escalated Budget 102,831$         592,615$        

Tremont Rd. and Design (20%) 95,000$           

Kenny Rd. @ Construction 475,000$        

N. Broadway Contingency (10%) 47,500$           

Traffic Signal Inspection (in house 3%) 14,250$           

Replacement R/W

Other

Arlington Ave @ Escalated Budget 106,985$         616,557$        

Fifth Ave and  Design (20%) 95,000$           

Cambridge Blvd @ Construction 475,000$        

Fifth Ave Contingency (10%) 47,500$           

Traffic Signal Inspection (in house 3%) 14,250$           

Replacement R/W

Other

Traffic Signal Escalated Budget 111,308$         641,466$        

Replacement Design (20%) 95,000$           

Project for Construction 475,000$        

Two  Traffic Signals Contingency (10%) 47,500$           
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TABLE 5: 10‐YEAR CIP ‐ TRAFFIC SIGNALS PROJECTS

Inspection (in house 3%) 14,250$           

R/W

Other

Totals Escalated Budget 646,360$         ‐$                  ‐$                  ‐$                  102,831$         592,615$         106,985$         616,557$         111,308$         641,466$        

Design ‐$                  ‐$                  ‐$                  ‐$                  95,000$            ‐$                  95,000$            ‐$                  95,000$            ‐$                 

Construction 572,000$         ‐$                  ‐$                  ‐$                  ‐$                  475,000$         ‐$                  475,000$         ‐$                  475,000$        

Contingency 57,200$            ‐$                  ‐$                  ‐$                  ‐$                  47,500$            ‐$                  47,500$            ‐$                  47,500$           

Inspection 17,160$            ‐$                  ‐$                  ‐$                  ‐$                  14,250$            ‐$                  14,250$            ‐$                  14,250$           

R/W ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                 

Other ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                  ‐$                 

Total 2022 $ 646,360$         ‐$                  ‐$                  ‐$                  95,000$            536,750$         95,000$            536,750$         95,000$            536,750$        
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TABLE 6: 10‐YEAR CIP ‐ WATER LINE REPLACEMENT PROJECTS 

Water Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Fede *Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Fishinger Escalated Budget 1,695,000$      1,728,900$     

Road Design (20%)

Waterline Construction 1,500,000$      1,500,000$     

Replacement Contingency (10%) 150,000$         150,000$        

Inspection (3%) 45,000$             45,000$            

R/W

Other

2024 Escalated Budget 283,050$         2,174,956$     

Waterline Design (15%) 277,500$        

Replacements Construction 1,850,000$     

Contingency (10%) 185,000$        

Inspection (3%) 55,500$            

R/W

Other

2025 Escalated Budget 298,075$         2,290,405$     

Waterline Design (15%) 286,500$        

Replacements Construction 1,910,000$     

Contingency (10%) 191,000$        

Inspection (3%) 57,300$            

R/W

Other

2026 Escalated Budget 233,996$         1,798,028$     

Waterline Design (15%) 220,500$        

Replacements Construction 1,470,000$     

Contingency (10%) 147,000$        

Inspection (3%) 44,100$            

R/W

Other

2027 Escalated Budget 356,066$         2,736,012$     

Waterline Design (15%) 328,950$        
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TABLE 6: 10‐YEAR CIP ‐ WATER LINE REPLACEMENT PROJECTS 

Replacements Construction 2,193,000$     

Contingency (10%) 219,300$        

Inspection (3%) 65,790$            

R/W

Other

2028 Escalated Budget 152,032$         1,168,213$     

Waterline Design (15%) 137,700$        

Replacements Construction 918,000$        

‐ Contingency (10%) 91,800$            

Inspection (3%) 27,540$            

R/W

Other

2029 Escalated Budget 211,071$         1,621,869$     

Waterline Design (15%) 187,425$         ‐$                  

Replacements Construction 1,249,500$     

‐ Contingency (10%) 124,950$        

Inspection (3%) 37,485$            

R/W

Other

2030 Escalated Budget 140,599$         1,080,364$     

Waterline Design (15%) 122,400$         ‐$                  

Replacements Construction 816,000$        

‐ Contingency (10%) 81,600$            

Inspection (3%) 24,480$            

R/W

Other

2031 Escalated Budget 175,749$         1,529,718$     

Waterline Design (15%) 150,000$         150,000$        

Replacements Construction 1,000,000$     

‐ Contingency (10%) 100,000$        

Inspection (3%) 30,000$            

R/W

Other

Totals Escalated Budget 1,695,000$      2,011,950$      2,473,031$      2,524,402$      2,154,094$      2,888,044$      1,379,284$      1,762,469$      1,256,113$      1,529,718$     
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TABLE 6: 10‐YEAR CIP ‐ WATER LINE REPLACEMENT PROJECTS 

Design ‐$                   277,500$         286,500$         220,500$         328,950$         137,700$         187,425$         122,400$         150,000$         150,000$        

Construction 1,500,000$      1,500,000$      1,850,000$      1,910,000$      1,470,000$      2,193,000$      918,000$         1,249,500$      816,000$         1,000,000$     

Contingency 150,000$         150,000$         185,000$         191,000$         147,000$         219,300$         91,800$             124,950$         81,600$             100,000$        

Inspection 45,000$             45,000$             55,500$             57,300$             44,100$             65,790$             27,540$             37,485$             24,480$             30,000$            

R/W ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ 1,695,000$      1,972,500$      2,377,000$      2,378,800$      1,990,050$      2,615,790$      1,224,765$      1,534,335$      1,072,080$      1,280,000$     
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TABLE 7: 10‐YEAR CIP ‐ BRIDGE PROJECTS

Bridge Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Fede *Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

2022‐2031 Escalated Budget

Annual Bridge Design (15%)

Repair Projects Construction

‐ Contingency (10%)

Inspection (3%)

R/W

Other

Annual Bridge  Escalated Budget

and Culvert  Design (15%)

Inpsection Construction

Program Contingency (10%)

Inspection (3%)

R/W

Other

2028 Fishinger Escalated Budget 128,349$         986,237$        

Road o/ Fishinger Design (15%) 116,250$         ‐$                  

Run Bridge  Construction ‐$                   775,000$        

Project Contingency (10%) ‐$                   77,500$            

Inspection (3%) ‐$                   23,250$            

R/W

Other

2030 Onandaga Escalated Budget 86,151$             661,988$        

Driver o/ Evans  Design (15%) 75,000$             ‐$                  

Run Culvert  Construction ‐$                   500,000$        

Project Contingency (10%) ‐$                   50,000$            

Inspection (3%) ‐$                   15,000$            

R/W

Other

Totals Escalated Budget ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   128,349$         986,237$         86,151$             661,988$         ‐$                  

Design ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   116,250$         ‐$                   75,000$             ‐$                   ‐$                  

THE STORMWATER MANAGEMENT FUND IS THE FUNDING SOURCE FOR ANNUAL BRIDGE REPAIRS AND INSPECTIONS. PROJECT DESCRIPTIONS FOR THIS WORK IS FOUND IN SECTION 4 OF THE CIP

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 7: 10‐YEAR CIP ‐ BRIDGE PROJECTS

Construction ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   775,000$         ‐$                   500,000$         ‐$                  

Contingency ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   77,500$             ‐$                   50,000$             ‐$                  

Inspection ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   23,250$             ‐$                   15,000$             ‐$                  

R/W ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   116,250$         875,750$         75,000$             565,000$         ‐$                  
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TABLE 8:  10‐YEAR CIP ‐ STORM DRAINAGE SYSTEM PROJECTS

Storm Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Turkey Run Escalated Budget 250,000$        

Stream  Study & Design 250,000$        

Stabilization Construction

Study Contingency (10%)

Inspection (3%)

R/W

Other

Turkey Run Escalated Budget 339,000$        

Erosion Control Design  (15%)

at  Construction 300,000$        

Reed Road Park Contingency (10%) 30,000$            

Inspection (3%) 9,000$              

R/W

Other

Turkey Run Escalated Budget 864,450$        

Stream  Design  (2021)

Stabilization Construction 750,000$        

Project  Contingency (10%) 75,000$            

Inspection (3%) 22,500$            

R/W

Other

Stormwater Escalated Budget 364,140$        

Master Plan Design  350,000$        

(stormwater fund) Construction

Contingency 

Inspection

R/W

Other

Tremont Rd Escalated Budget 148,569$         856,204$        

and North Star Design  140,000$        
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TABLE 8:  10‐YEAR CIP ‐ STORM DRAINAGE SYSTEM PROJECTS

Road Storm Sewer Construction 700,000$        

Replacement Contingency (10%) 70,000$            

Inspection (3%) 21,000$            

R/W

Other

Annual  Escalated Budget 15,918$             183,472$         203,703$         207,777$         211,933$         216,171$         220,495$        

Storm Drainage Design  15,000$             15,000$             15,000$             15,000$             15,000$             15,000$            

Replacement Construction 150,000$         150,000$         150,000$         150,000$         150,000$         150,000$        

‐ Contingency (10%) ‐$                   15,000$             15,000$             15,000$             15,000$             15,000$             15,000$            

Inspection (3%) ‐$                   4,500$               4,500$               4,500$               4,500$               4,500$               4,500$              

R/W

Other

Totals Escalated Budget 589,000$         864,450$         364,140$         164,487$         1,039,676$      203,703$         207,777$         211,933$         216,171$         220,495$        

Design 250,000$         ‐$                   350,000$         155,000$         ‐$                   15,000$             15,000$             15,000$             15,000$             15,000$            

Construction 300,000$         750,000$         ‐$                   ‐$                   850,000$         150,000$         150,000$         150,000$         150,000$         150,000$        

Contingency 30,000$             75,000$             ‐$                   ‐$                   85,000$             15,000$             15,000$             15,000$             15,000$             15,000$            

Inspection 9,000$               22,500$             ‐$                   ‐$                   25,500$             4,500$               4,500$               4,500$               4,500$               4,500$              

R/W ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ 589,000$         847,500$         350,000$         155,000$         960,500$         184,500$         184,500$         184,500$         184,500$         184,500$        
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TABLE 9: 10‐YEAR CIP ‐ SANITARY SYSTEM PROJECTS

Sanitary Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

2022‐2027 Escalated Budget 2,870,765$      1,479,668$      1,510,691$      1,604,763$      1,361,441$      926,537$        

Sustainable  Design 75,000$             75,000$             75,000$             75,000$           75,000$            

Sewer Solution Construction 2,474,128$      1,217,394$      1,218,610$      1,271,862$      1,046,691$      742,649$        

Program Contingency (10%) 247,413$         121,739$         121,861$         127,186$         104,669$         74,265$            

Inspection  74,224$             36,522$             36,558$             38,156$           31,401$             22,279$            

R/W

Other

Sustainable Escalated Budget 110,408$        

Sewer Solutions Design (10%)

Testing  Construction 100,000$        

Priority 1 Areas Contingency 

Inspection (3%)

R/W

Other

Sustainable Escalated Budget 110,408$         1,385,180$      1,412,883$      1,441,141$      1,469,964$     

Sewer Solutions Design (10%) 100,000$         100,000$         100,000$         100,000$         100,000$        

Program Construction 1,000,000$      1,000,000$      1,000,000$      1,000,000$     

Priority 2 Areas Contingency  100,000$         100,000$         100,000$         100,000$        

Inspection (3%) 30,000$             30,000$             30,000$             30,000$            

R/W

Other

Annual Escalated Budget 215,000$         219,300$         223,686$         228,160$         232,723$         237,377$         242,125$         246,967$         251,907$         256,945$        

Sanitary Sewer Design (in house 0%) ‐$                   ‐$                   ‐$                   ‐$                  ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Repairs from Construction 200,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$         200,000$        

Inspection & Contingency  15,000$             15,000$             15,000$             15,000$           15,000$             15,000$             15,000$             15,000$             15,000$             15,000$            

Emergency Inspection (in house 0%) ‐$                   ‐$                   ‐$                   ‐$                  ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

R/W

Other

Totals Escalated Budget 3,085,765$      1,698,968$      1,734,377$      1,832,923$      1,594,164$      1,384,731$      1,627,305$      1,659,851$      1,693,048$      1,726,909$     

Design 75,000$             75,000$             75,000$             75,000$           75,000$             100,000$         100,000$         100,000$         100,000$         100,000$        
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TABLE 9: 10‐YEAR CIP ‐ SANITARY SYSTEM PROJECTS

Construction 2,674,128$      1,417,394$      1,418,610$      1,471,862$      1,246,691$      1,042,649$      1,200,000$      1,200,000$      1,200,000$      1,200,000$     

Contingency 262,413$         136,739$         136,861$         142,186$         119,669$         89,265$             115,000$         115,000$         115,000$         115,000$        

Inspection 74,224$             36,522$             36,558$             38,156$           31,401$             22,279$             30,000$             30,000$             30,000$             30,000$            

R/W ‐$                   ‐$                   ‐$                   ‐$                  ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                  ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ 3,085,765$      1,665,655$      1,667,029$      1,727,204$      1,472,761$      1,254,193$      1,445,000$      1,445,000$      1,445,000$      1,445,000$     
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TABLE 10:  10‐YEAR CIP ‐ PARKS PROJECTS

Parks Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Sidewalk Escalated Budget 33,900$             34,578$             35,270$             35,975$             36,694$             37,428$             38,177$             38,940$             39,719$             40,514$            

Replacement Design

from Street Trees Construction 30,000$             30,000$             30,000$             30,000$             30,000$             30,000$             30,000$             30,000$             30,000$             30,000$            

Contingency (10%) 3,000$               3,000$               3,000$               3,000$               3,000$               3,000$               3,000$               3,000$               3,000$               3,000$              

Inspection (3%) 900$                  900$                  900$                  900$                  900$                  900$                  900$                  900$                  900$                  900$                 

R/W

Other

Small Escalated Budget 46,104$             47,967$            

Capital  Design

Projects Construction 40,000$             40,000$            

Contingency (10%) 4,000$               4,000$              

Inspection (3%) 1,200$               1,200$              

R/W

Other

Northam  Escalated Budget 2,421,590$     

Phase 02 Design (10%) 

Support Building Construction 2,143,000$     

‐ Contingency (10%) 214,300$        

Inspection (3%) 64,290$            

R/W

Other

Sunny 95 Escalated Budget 516,600$        

Multi‐Sport Design (10%) 42,000$            

Court Construction 420,000$        

‐ Contingency (10%) 42,000$            

Inspection (3%) 12,600$            

R/W

Other

Northam Escalated Budget 130,900$         1,508,753$     

Phase 03 Design (10%) 130,900$        
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TABLE 10:  10‐YEAR CIP ‐ PARKS PROJECTS

East Athletic  Construction 1,309,000$     

Fields Contingency (10%) 130,900$        

Inspection (3%) 39,270$            

R/W

Other

Northam Escalated Budget 160,956$         1,855,179$     

Phase 04 Design (10%) 157,800$        

Tennis and  Construction 1,578,000$     

Site Impv. Contingency (10%) 157,800$        

Inspection (3%) 47,340$            

R/W

Other

Thompson  Escalated Budget 117,565$        

Outdoor Design (10%)

Fitness Construction 100,000$        

Contingency (10%) 10,000$            

Inspection (3%) 3,000$              

R/W

Other

Thompson Escalated Budget 411,478$        

Playground Design (0%)

‐ Construction 350,000$        

‐ Contingency (10%) 35,000$            

Inspection (3%) 10,500$            

R/W

Other

Blinn House Escalated Budget 221,605$        

and Shuffle Design (10%) 100,000$        

Board Demo Construction 100,000$        

‐ Contingency (10%) 10,000$            

Inspection (3%) 3,000$              

R/W

Other

Devon  Escalated Budget 81,671$             941,345$        
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TABLE 10:  10‐YEAR CIP ‐ PARKS PROJECTS

Toddler Pool Design (10%) 78,500$            

‐ Construction 785,000$        

‐ Contingency (10%) 78,500$            

Inspection (3%) 23,550$            

R/W

Other

Northam Escalated Budget 125,010$         1,440,869$     

Phase 05 Design (10%) 117,800$        

West Athletic Construction 1,178,000$     

Fields Contingency (10%) 117,800$        

Inspection (3%) 35,340$            

R/W

Other

Reed Road Escalated Budget 13,265$             152,894$        

Park Design (10%) 12,500$            

Asphalt Paths Construction 125,000$        

‐ Contingency (10%) 12,500$            

Inspection (3%) 3,750$              

R/W

Other

Thompson Park Escalated Budget 26,530$             305,787$        

Asphalt Paths Design (10%) 25,000$            

‐ Construction 250,000$        

‐ Contingency (10%) 25,000$            

Inspection (3%) 7,500$              

R/W

Other

Fancyburg Escalated Budget 170,483$         1,964,988$     

Phase 01 Design (10%) 157,500$        

Site, Shelter Construction 1,575,000$     

and Paths Contingency (10%) 157,500$        

Inspection (3%) 47,250$            

R/W

Other
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TABLE 10:  10‐YEAR CIP ‐ PARKS PROJECTS

Fancyburg Escalated Budget 82,806$             954,423$        

Phase 02 Design (10%) 75,000$            

Support Building Construction 750,000$        

‐ Contingency (10%) 75,000$            

Inspection (3%) 22,500$            

R/W

Other

Thompson North  Escalated Budget 74,525$             858,980$        

Shelter Design (0%) 67,500$            

Renovation Construction 675,000$        

‐ Contingency (10%) 67,500$            

Inspection (3%) 20,250$            

R/W

Other

NW Kiwanis Escalated Budget 13,801$             159,070$        

Burbank Design (10%) 12,500$             ‐$                  

Asphalt Construction 125,000$        

Paths Contingency (10%) 12,500$            

Inspection (3%) 3,750$              

R/W

Other

Athletic Field  Escalated Budget 78,268$             902,120$        

Improvements Design (10%) 69,500$            

‐ Construction 695,000$        

‐ Contingency (10%) 69,500$            

Inspection (3%) 20,850$            

R/W

Other

Northwest  Escalated Budget 292,053$        

Kiwanis Design

Playground Construction 225,000$        

‐ Contingency (10%) 22,500$            

Inspection (3%) 6,750$              

R/W

Other

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 10:  10‐YEAR CIP ‐ PARKS PROJECTS

Mallway Park Escalated Budget 56,308$             649,007$        

Improvements Design (10%) 50,000$            

‐ Construction 500,000$        

‐ Contingency (10%) 50,000$            

Inspection (3%) 15,000$            

R/W

Other

Playground  Escalated Budget 324,504$        

Expansion Design (0%)

‐ Construction 250,000$        

‐ Contingency (10%) 25,000$            

Inspection (3%) 7,500$              

R/W

Other

Reed Road Escalated Budget 58,009$             668,607$        

Park  Design (10%) 50,500$            

Drainage Construction 505,000$        

‐ Contingency (10%) 50,500$            

Inspection (3%) 15,150$            

R/W

Other

Trails and Escalated Budget 22,974$             264,795$        

Walkways Design (10%) 20,000$            

‐ Construction 200,000$        

‐ Contingency (10%) 20,000$            

Inspection (3%) 6,000$              

R/W

Other

Ball Diamond Escalated Budget 198,596$        

Fencing and  Design (10%) ‐$                  

Dugouts Construction 150,000$        

‐ Contingency (10%) 15,000$            

Inspection (3%) 4,500$              

R/W
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TABLE 10:  10‐YEAR CIP ‐ PARKS PROJECTS

Other

Sunny 95 Escalated Budget 14,359$             165,497$        

Asphalt Design (0%) 12,500$            

Paths Construction 125,000$        

‐ Contingency (10%) 12,500$            

Inspection (3%) 3,750$              

R/W

Other

Thompson South Escalated Budget 45,947$             529,590$        

Shelter Design (10%) 40,000$            

Renovation Construction 400,000$        

‐ Contingency (10%) 40,000$            

Inspection (3%) 12,000$            

R/W

Other

Reed Road  Escalated Budget 46,866$             540,182$        

Water Park Design (10%) 40,000$            

Improvements Construction 400,000$        

‐ Contingency (10%) 40,000$            

Inspection (3%) 12,000$            

R/W

Other

Senior Escalated Budget 303,852$        

Outdoor Design (10%) ‐$                  

Fitness Construction 225,000$        

‐ Contingency (10%) 22,500$            

Inspection (3%) 6,750$              

R/W

Other

Totals Escalated Budget 3,102,990$      1,750,391$      2,722,768$      1,190,092$      2,106,727$      2,173,549$      2,145,227$      2,347,914$      1,913,671$      884,548$        

Design 172,900$         157,800$         178,500$         155,300$         157,500$         155,000$         119,500$         123,000$         40,000$             ‐$                  

Construction 2,593,000$      1,379,000$      2,158,000$      855,000$         1,583,000$      1,605,000$      1,580,000$      1,700,000$      1,410,000$      655,000$        

Contingency 259,300$         137,900$         215,800$         85,500$             158,300$         160,500$         158,000$         170,000$         141,000$         65,500$            

Inspection 77,790$             41,370$             64,740$             25,650$             47,490$             48,150$             47,400$             51,000$             42,300$             19,650$            
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TABLE 10:  10‐YEAR CIP ‐ PARKS PROJECTS

R/W ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ 3,102,990$      1,716,070$      2,617,040$      1,121,450$      1,946,290$      1,968,650$      1,904,900$      2,044,000$      1,633,300$      740,150$        
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TABLE 11:  10‐YEAR CIP ‐ MISCELLANEOUS PROJECTS

Miscellaneous Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escalated budget. 

*Based on the Federal Reserve’s long run inflation target and consistent with the Ohio Department of Transportation and the City of Columbus

2.00% escalation factor 1.000 1.020 1.040 1.061 1.082 1.104 1.126 1.149 1.172 1.195

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Safe Routes to Escalated Budget ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Schools Design ‐$                   ‐$                   ‐$                   ‐$                  

(Program) Construction

‐ Contingency (10%) ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Inspection (3%) ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

R/W ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Totals Escalated Budget ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Design ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Construction ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Contingency ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Inspection ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

R/W ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Other ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  

Total 2022 $ ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                   ‐$                  
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TABLE 12:  FY 2022 CIP

1.000 Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Escalated

Construction Project Name Category Design Constructon Contingency Inspection R/W Other Total 2022 $ 2022 $

2022 SMP Streets ‐$                       1,200,000$          120,000$             36,000$               ‐$                       ‐$                       1,356,000$          1,356,000$         

2022 SRP Streets ‐$                       1,500,000$          150,000$             45,000$               ‐$                       ‐$                       1,695,000$          1,695,000$         

Fishinger Road Reconstruction (Mountview Road   to Tremont Road) Streets ‐$                       4,877,430$          487,743$             390,194$             ‐$                       ‐$                       5,755,367$          5,755,367$         

McCoy Road Resurfacing (Riverside to    Woodbridge) Streets ‐$                       1,000,000$          100,000$             80,000$               ‐$                       ‐$                       1,180,000$          1,180,000$         

Annual Sidewalk Maintenance Program Sidewalks  40,000$               700,000$             70,000$               20,000$               ‐$                       ‐$                       790,000$             790,000$            

2022 North Star Road (Fishinger to Zollinger) Sidewalks  ‐$                       120,000$             12,000$               3,600$                  ‐$                       ‐$                       135,600$             135,600$            

2022 Wakefield Forest Sidewalk Improvements Project Sidewalks  44,000$               440,000$             44,000$               13,200$               ‐$                       ‐$                       497,200$             497,200$            

Traffic Signal Interconnect Traffic Signals ‐$                       172,000$             17,200$               5,160$                  ‐$                       ‐$                       194,360$             194,360$            

Windermere @ McCoy Road Traffic Signal Replacement Traffic Signals ‐$                       400,000$             40,000$               12,000$               ‐$                       ‐$                       452,000$             452,000$            

Fishinger Road Waterline Replacement Water ‐$                       1,500,000$          150,000$             45,000$               ‐$                       ‐$                       1,695,000$          1,695,000$         

Turkey Run Erosion Control at  Reed Road Park Storm ‐$                       300,000$             30,000$               9,000$                  ‐$                       ‐$                       339,000$             339,000$            

2022‐2027 Sustainable  Sewer Solution Program Sanitary 75,000$               2,474,128$          247,413$             74,224$               ‐$                       ‐$                       2,795,765$          2,795,765$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                       200,000$             15,000$               ‐$                       ‐$                       ‐$                       215,000$             215,000$            

Sidewalk Replacement from Street Trees Parks ‐$                       30,000$               3,000$                  900$                     ‐$                       ‐$                       33,900$               33,900$              

Northam  Phase 02 Support Building ‐ Parks ‐$                       2,143,000$          214,300$             64,290$               ‐$                       ‐$                       2,421,590$          2,421,590$         

Sunny 95 Multi‐Sport Court ‐ Parks 42,000$               420,000$             42,000$               12,600$               ‐$                       ‐$                       474,600$             474,600$            

2022 CIP Construction Project Total 17,476,558$        1,742,656$          811,168$             ‐$                       ‐$                       20,030,382$        20,030,382$       

Design Project Name Category Design Total 2022 $ 2022 $

2023 SMP Streets 22,500$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       22,500$               22,500$              

2023 SRP Streets 135,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       135,000$             135,000$            

Fishinger Road Reconstruction (Riverside Drive   to Mountview Rd) Streets ‐$                       ‐$                       ‐$                       ‐$                       100,000$             ‐$                       100,000$             100,000$            

2024 Riverside Drive SUP &  Metro Park Connections  Sidewalks 125,000$             ‐$                       ‐$                       ‐$                       ‐$                       125,000$             250,000$             250,000$            

Annual Sidewalk Incentive Program Sidewalks 100,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       100,000$             100,000$            

Wakefield Forest Traffic Calming ‐ Streets 45,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       45,000$               45,000$              

Turkey Run Stream Stabilization (Study and Design) Storm 250,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       250,000$             250,000$            

Northam Phase 03 East Athletic  Fields Parks 130,900$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       130,900$             130,900$            

CIP Design Total 1,009,400$          ‐$                       ‐$                       ‐$                       100,000$             125,000$             1,234,400$          1,234,400$         

2022 CIP Total for Design and Construction 21,264,782$        21,264,782$       

Adjustable (time) $ Flexible Rigid

Escalation Factor =

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031  October 2021



TABLE 13:  FY 2023 CIP

1.020 Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Escalated

Construction Project Name Category Design Constructon Contingency Inspection R/W Other Total 2022 $ 2023 $

2023 SMP Streets ‐$                       750,000$             75,000$               22,500$               ‐$                       ‐$                       847,500$             864,450$               

2023 SRP Streets ‐$                       1,100,000$          110,000$             33,000$               ‐$                       ‐$                       1,243,000$          1,267,860$            

Fishinger Road Reconstruction (Riverside Drive   to Mountview Rd) Streets ‐$                       4,217,400$          421,740$             421,740$             ‐$                       ‐$                       5,060,880$          5,162,098$            

2023 Lane Ave. Sidewalk ‐ ‐ Sidewalks  ‐$                       400,000$             40,000$               12,000$               ‐$                       ‐$                       452,000$             461,040$               

Annual Sidewalk Maintenance Program Sidewalks  40,000$               200,000$             20,000$               20,000$               ‐$                       ‐$                       240,000$             244,800$               

Wakefield Forest Traffic Calming ‐ Streets ‐$                       300,000$             30,000$               9,000$                  ‐$                       ‐$                       339,000$             345,780$               

Fishinger Road Waterline Replacement ‐ Phase 2 Water ‐$                       1,500,000$          150,000$             45,000$               ‐$                       ‐$                       1,695,000$          1,728,900$            

Turkey Run Stream Stabilization ‐ Project Storm ‐$                       750,000$             75,000$               22,500$               ‐$                       ‐$                       847,500$             864,450$               

2022‐2027 Sustainable  Sewer Solution Program Sanitary 75,000$               1,217,394$          121,739$             36,522$               ‐$                       ‐$                       1,375,655$          1,403,168$            

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                       200,000$             15,000$               ‐$                       ‐$                       ‐$                       215,000$             219,300$               

Sidewalk Replacement from Street Trees Parks ‐$                       30,000$               3,000$                  900$                     ‐$                       ‐$                       33,900$               34,578$                 

Small Capital  Projects Parks ‐$                       40,000$               4,000$                  1,200$                  ‐$                       ‐$                       45,200$               46,104$                 

Northam Phase 03 East Athletic  Fields Parks ‐$                       1,309,000$          130,900$             39,270$               ‐$                       ‐$                       1,479,170$          1,508,753$            

2023 CIP Construction Project Total 12,013,794$        1,196,379$          663,632$             ‐$                       ‐$                       13,873,805$        14,151,281$          

Design Project Name Category Design Total 2022 $ 2023 $

2024 SMP Streets 24,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       24,000$               24,480$                 

2024 SRP Streets 225,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       225,000$             229,500$               

Northwest Blvd. Phase 3 Reconstruction ‐ Streets 270,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       270,000$             275,400$               

Lane Avenue  Corridor  Streetscape Streets 250,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       250,000$             255,000$               

2024 Nottingham Sidewalk ‐ ‐ Sidewalks 48,500$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       48,500$               49,470$                 

2024 Riverside Drive SUP &  Metro Park Connections  Sidewalks 70,000$               ‐$                       ‐$                       ‐$                       110,000$             ‐$                       180,000$             183,600$               

Annual Sidewalk Incentive Program Sidewalks 100,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       100,000$             102,000$               

2024 Waterline Replacements Water 277,500$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       277,500$             283,050$               

Northam Phase 04 Tennis and  Site Impv. Parks 157,800$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       157,800$             160,956$               

CIP Design Total 1,537,800$          ‐$                       ‐$                       ‐$                       110,000$             ‐$                       1,647,800$          1,680,756.00$      

2023 CIP Total for Design and Construction 15,521,605$        15,832,037$          

Adjustable $ Flexible Rigid

Escalation Factor =

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 14:  FY 2024 CIP

1.040 Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Escalated

Construction Project Name Category Design Constructon Contingency Inspection R/W Other Total 2022 $ 2024 $

2024 SMP Streets ‐$                       800,000$             80,000$               24,000$               ‐$                           ‐$                           904,000$             940,522$            

2024 SRP Streets ‐$                       1,500,000$          150,000$             45,000$               ‐$                           ‐$                           1,695,000$          1,763,478$         

Lane Avenue  Corridor  Streetscape Streets ‐$                       2,500,000$          250,000$             75,000$               ‐$                           ‐$                           2,825,000$          2,939,130$         

Northwest Blvd. Phase 3 Reconstruction Streets ‐$                       1,800,000$          180,000$             54,000$               ‐$                           ‐$                           2,034,000$          2,116,174$         

2024 Nottingham Sidewalk ‐ ‐ Sidewalks  ‐$                       485,000$             48,500$               14,550$               ‐$                           ‐$                           548,050$             570,191$            

2024 Riverside Drive SUP &  Metro Park Connections  Sidewalks  ‐$                       800,000$             80,000$               24,000$               ‐$                           ‐$                           904,000$             940,522$            

Annual Sidewalk Maintenance Program Sidewalks  40,000$               200,000$             20,000$               20,000$               ‐$                           ‐$                           240,000$             249,696$            

2024 Waterline Replacements Water ‐$                       1,850,000$          185,000$             55,500$               ‐$                           ‐$                           2,090,500$          2,174,956$         

2022‐2027 Sustainable  Sewer Solution Program Sanitary 75,000$               1,218,610$          121,861$             36,558$               ‐$                           ‐$                           1,377,029$          1,432,661$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                       200,000$             15,000$               ‐$                       ‐$                           ‐$                           215,000$             223,686$            

Sidewalk Replacement from Street Trees Parks ‐$                       30,000$               3,000$                  900$                     ‐$                           ‐$                           33,900$               35,270$              

Northam Phase 04 Tennis and  Site Impv. Parks ‐$                       1,578,000$          157,800$             47,340$               ‐$                           ‐$                           1,783,140$          1,855,179$         

Thompson Playground ‐ ‐ Parks ‐$                       350,000$             35,000$               10,500$               ‐$                           ‐$                           395,500$             411,478$            

Thompson  Outdoor Fitness Parks ‐$                       100,000$             10,000$               3,000$                  ‐$                           ‐$                           113,000$             117,565$            

Blinn House and Shuffle Board Demo ‐ Parks 100,000$             100,000$             10,000$               3,000$                  ‐$                           ‐$                           113,000$             117,565$            

2024 CIP Construction Project Total 13,511,610$        1,346,161$          413,348$             ‐$                       ‐$                       15,271,119$        15,888,073$       

Design Project Name Category Design Total 2022 $ 2024 $

2025 SMP Streets 39,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       39,000$               40,576$              

2025 SRP Streets 330,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       330,000$             343,332$            

Redding Rd Resurfacing (Fishinger to    Zollinger) Streets 85,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       85,000$               88,434$              

Annual Sidewalk Incentive Program Sidewalks 100,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       100,000$             104,040$            

2025 Waterline Replacements Water 286,500$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       286,500$             298,075$            

Stormwater Master Plan (stormwater fund) Storm 350,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       350,000$             364,140$            

Devon  Toddler Pool ‐ ‐ Parks 78,500$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       78,500$               81,671$              

CIP Design Total 1,484,000$          ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       1,484,000$          1,543,954$         

2024 CIP Total for Design and Construction 16,755,119$        17,432,026$       

Adjustable $ Flexible Rigid

Escalation Factor =

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 15:  FY 2025 CIP

1.061 Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Escalated

Construction Project Name Category Design Constructon Contingency Inspection R/W Other Total 2022 $ 2025 $

2025 SMP Streets ‐$                       1,300,000$          130,000$             39,000$               ‐$                       ‐$                       1,469,000$          1,558,915$         

2025 SRP Streets ‐$                       2,200,000$          220,000$             66,000$               ‐$                       ‐$                       2,486,000$          2,638,163$         

Redding Rd Resurfacing (Fishinger to    Zollinger) Streets ‐$                       850,000$             85,000$               25,500$               ‐$                       ‐$                       960,500$             1,019,290$         

Lane Avenue  Corridor  Streetscape Streets ‐$                       2,500,000$          250,000$             75,000$               ‐$                       ‐$                       2,825,000$          2,997,913$         

Annual Sidewalk Maintenance Program Sidewalks  40,000$               200,000$             20,000$               20,000$               ‐$                       ‐$                       240,000$             254,690$            

2025 Waterline Replacements Water ‐$                       1,910,000$          191,000$             57,300$               ‐$                       ‐$                       2,158,300$          2,290,405$         

2022‐2027 Sustainable  Sewer Solution Program Sanitary 75,000$               1,271,862$          127,186$             38,156$               ‐$                       ‐$                       1,437,204$          1,525,172$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                       200,000$             15,000$               ‐$                       ‐$                       ‐$                       215,000$             228,160$            

Sidewalk Replacement from Street Trees Parks ‐$                       30,000$               3,000$                  900$                     ‐$                       ‐$                       33,900$               35,975$              

Devon  Toddler Pool ‐ ‐ Parks ‐$                       785,000$             78,500$               23,550$               ‐$                       ‐$                       887,050$             941,345$            

Small Capital  Projects Parks ‐$                       40,000$               4,000$                  1,200$                  ‐$                       ‐$                       45,200$               47,967$              

2025 CIP Construction Project Total 11,286,862$        1,123,686$          346,606$             ‐$                       ‐$                       12,757,154$        13,537,994$       

Design Project Name Category Design Total 2022 $ 2025 $

2026 SMP Streets 39,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       39,000$               41,387$              

2026 SRP Streets 330,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       330,000$             350,199$            

Zollinger Road Improvements (Riverside to    Redding) Streets 93,750$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       93,750$               99,488$              

Annual Sidewalk Incentive Program Sidewalks 100,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       100,000$             106,121$            

Zollinger Road Street Light Improvement  Project Street Lights 130,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       130,000$             137,957$            

2026 Waterline Replacements Water 220,500$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       220,500$             233,996$            

Tremont Rd and North Star Road Storm Sewer Replacement Storm 140,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       140,000$             148,569$            

Annual Storm Sewer Replacements Storm 15,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       15,000$               15,918$              

Northam Phase 05 West Athletic Fields Parks 117,800$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       117,800$             125,010$            

Reed Road Park Asphalt Paths ‐ Parks 12,500$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       12,500$               13,265$              

Thompson Park Asphalt Paths ‐ ‐ Parks 25,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       25,000$               26,530$              

CIP Design Total 1,338,550$          ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       1,338,550$          1,420,480$         

2025 CIP Total for Design and Construction 14,095,704$        14,958,474$       

Adjustable $ Flexible Rigid

Escalation Factor =

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 16:  FY 2026 CIP

1.082 Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Escalated

Construction Project Name Category Design Constructon Contingency Inspection R/W Other Total 2022 $ 2026 $

2026 SMP Streets ‐$                       1,300,000$          130,000$             39,000$               ‐$                       ‐$                       1,469,000$          1,590,093$         

2026 SRP Streets ‐$                       2,200,000$          220,000$             66,000$               ‐$                       ‐$                       2,486,000$          2,690,926$         

Zollinger Road Improvements (Riverside to    Redding) Streets 0 625,000$             62,500$               50,000$               ‐$                       ‐$                       737,500$             798,294$            

Annual Sidewalk Maintenance Program Sidewalks  40,000$               200,000$             20,000$               20,000$               ‐$                       ‐$                       240,000$             259,784$            

Zollinger Road Street Light Improvement  Project Street Lights ‐$                       650,000$             65,000$               19,500$               ‐$                       ‐$                       734,500$             795,046$            

2026 Waterline Replacements Water ‐$                       1,470,000$          147,000$             44,100$               ‐$                       ‐$                       1,661,100$          1,798,028$         

Tremont Rd and North Star Road Storm Sewer Replacement Storm ‐$                       700,000$             70,000$               21,000$               ‐$                       ‐$                       791,000$             856,204$            

Annual Storm Drainage Replacement Storm ‐$                       150,000$             15,000$               4,500$                  ‐$                       ‐$                       169,500$             183,472$            

2022‐2027 Sustainable  Sewer Solution Program Sanitary 75,000$               1,046,691$          104,669$             31,401$               ‐$                       ‐$                       1,182,761$          1,280,258$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                       200,000$             15,000$               ‐$                       ‐$                       ‐$                       215,000$             232,723$            

Sidewalk Replacement from Street Trees Parks ‐$                       30,000$               3,000$                  900$                     ‐$                       ‐$                       33,900$               36,694$              

Northam Phase 05 West Athletic Fields Parks ‐$                       1,178,000$          117,800$             35,340$               ‐$                       ‐$                       1,331,140$          1,440,869$         

Reed Road Park Asphalt Paths ‐ Parks ‐$                       125,000$             12,500$               3,750$                  ‐$                       ‐$                       141,250$             152,894$            

Thompson Park Asphalt Paths ‐ ‐ Parks ‐$                       250,000$             25,000$               7,500$                  ‐$                       ‐$                       282,500$             305,787$            

2026 CIP Construction Project Total 10,124,691$        1,007,469$          342,991$             ‐$                       ‐$                       11,475,151$        12,421,072$       

Design Project Name Category Design Total 2022 $ 2026 $

2027 SMP Streets  39,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       39,000$               42,215$              

2027 SRP Streets  330,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       330,000$             357,203$            

2027 North Star Rd.  Sidewalk with SRP Sidewalks 11,100$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       11,100$               12,015$              

Annual Sidewalk Incentive Program Sidewalks 100,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       100,000$             108,243$            

North Star Road Street Light Improvement  Project Street Lights 80,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       80,000$               86,595$              

Kenny Rd. @ Tremont Rd. and Kenny Rd. @ N. Broadway Traffic Signals 95,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       95,000$               102,831$            

2027 Waterline Replacements Water 328,950$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       328,950$             356,066$            

Fancyburg Phase 01 Site, Shelter and Paths Parks 157,500$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       157,500$             170,483$            

CIP Design Total 1,256,550$          ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       1,256,550$          1,360,130$         

2026 CIP Total for Design and Construction 12,731,701$        13,781,202$       

Adjustable $ Flexible Rigid

Escalation Factor =

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021



TABLE 17:  FY 2027 CIP

1.104 Note:  All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Escalated

Construction Project Name Category Design Constructon Contingency Inspection R/W Other Total 2022 $ 2027 $

2027 SMP Streets ‐$                       1,300,000$          130,000$             39,000$               ‐$                       ‐$                       1,469,000$          1,621,895$         

2027 SRP Streets ‐$                       2,200,000$          220,000$             66,000$               ‐$                       ‐$                       2,486,000$          2,744,745$         

2027 North Star Rd.  Sidewalk with SRP Streets ‐$                       370,000$             37,000$               11,100$               ‐$                       ‐$                       418,100$             461,616$            

Annual Sidewalk Maintenance Program Sidewalks  40,000$               200,000$             20,000$               20,000$               ‐$                       ‐$                       240,000$             264,979$            

North Star Road Street Light Improvement  Project Street Lights ‐$                       400,000$             40,000$               12,000$               ‐$                       ‐$                       452,000$             499,045$            

Kenny Rd. @ Tremont Rd. and Kenny Rd. @ N. Broadway Traffic Signals ‐$                       475,000$             47,500$               14,250$               ‐$                       ‐$                       536,750$             592,615$            

2027 Waterline Replacements Water ‐$                       2,193,000$          219,300$             65,790$               ‐$                       ‐$                       2,478,090$          2,736,012$         

Annual  Storm Drainage Replacement Storm 15,000$               150,000$             15,000$               4,500$                  ‐$                       ‐$                       169,500$             187,142$            

2022‐2027 Sustainable  Sewer Solution Program Sanitary ‐$                       742,649$             74,265$               22,279$               ‐$                       ‐$                       839,193$             926,537$            

Sustainable Sewer Solutions Testing  Priority 1 Areas Sanitary ‐$                       100,000$             ‐$                       ‐$                       ‐$                       ‐$                       100,000$             110,408$            

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                       200,000$             15,000$               ‐$                       ‐$                       ‐$                       215,000$             237,377$            

Sidewalk Replacement from Street Trees Parks ‐$                       30,000$               3,000$                  900$                     ‐$                       ‐$                       33,900$               37,428$              

Fancyburg Phase 01 Site, Shelter and Paths Parks ‐$                       1,575,000$          157,500$             47,250$               ‐$                       ‐$                       1,779,750$          1,964,988$         

2027 CIP Construction Project Total 9,935,649$          978,565$             303,069$             ‐$                       ‐$                       11,217,283$        12,384,787$       

Design Project Name Category Design Total 2022 $ 2027 $

2028 SMP Streets 39,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       39,000$               43,059$              

2028 SRP Streets 330,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       330,000$             364,347$            

Annual Sidewalk Incentive Program Sidewalks 100,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       100,000$             110,408$            

2028 Waterline Replacements Water 137,700$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       137,700$             152,032$            

2028 Fishinger Road o/ Fishinger Run Bridge  Project Bridge 116,250$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       116,250$             128,349$            

Sustainable Sewer Solutions Program Priority 2 Areas Sanitary 100,000$             ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       100,000$             110,408$            

Fancyburg Phase 02 Support Building ‐ Parks 75,000$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       75,000$               82,806$              

Thompson North  Shelter Renovation ‐ Parks 67,500$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       67,500$               74,525$              

NW Kiwanis Burbank Asphalt Paths Parks 12,500$               ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       12,500$               13,801$              

CIP Design Total 1,032,950$          ‐$                       ‐$                       ‐$                       ‐$                       ‐$                       1,032,950$          1,140,460$         

2027 CIP Total for Design and Construction 12,250,233$        13,525,248$       

Escalation Factor =
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TABLE 18:  FY 2028 CIP

Escalation Factor =  1.126 Note: All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Construction Project Name Category Design Construction Contingency Inspection R/W Other Total 2022 $ Escalated 2028 $

2028 SMP Streets ‐$                           1,300,000$          130,000$             39,000$               ‐$                           ‐$                           1,469,000$          1,654,333$         

2028 SRP Streets ‐$                           2,200,000$          220,000$             66,000$               ‐$                           ‐$                           2,486,000$          2,799,640$         

Annual Sidewalk Maintenance Program Sidewalk 40,000$               200,000$             20,000$               20,000$               ‐$                           ‐$                           240,000$             270,279$            

2028 Waterline Replacements Water ‐$                           918,000$             91,800$               27,540$               ‐$                           ‐$                           1,037,340$          1,168,213$         

2028 Fishinger Road o/ Fishinger Run Bridge  Project Bridge ‐$                           775,000$             77,500$               23,250$               ‐$                           ‐$                           875,750$             986,237$            

Annual  Storm Drainage Replacement Storm 15,000$               150,000$             15,000$               4,500$                  ‐$                           ‐$                           169,500$             190,885$            

Sustainable Sewer Solutions Program Priority 2 Areas Sanitary 100,000$             1,000,000$          100,000$             30,000$               ‐$                           ‐$                           1,130,000$          1,272,564$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                           200,000$             15,000$               ‐$                           ‐$                           ‐$                           215,000$             242,125$            

Sidewalk Replacement from Street Trees Parks ‐$                           30,000$               3,000$                  900$                     ‐$                           ‐$                           33,900$               38,177$              

Fancyburg Phase 02 Support Building ‐ Parks ‐$                           750,000$             75,000$               22,500$               ‐$                           ‐$                           847,500$             954,423$            

Thompson North  Shelter Renovation ‐ Parks ‐$                           675,000$             67,500$               20,250$               ‐$                           ‐$                           762,750$             858,980$            

NW Kiwanis Burbank Asphalt Paths Parks ‐$                           125,000$             12,500$               3,750$                  ‐$                           ‐$                           141,250$             159,070$            

2028 CIP Construction Project Total 8,323,000$          827,300$             257,690$             ‐$                           ‐$                           9,407,990$          10,594,925$       

Design Project Name Category Design Total 2022 $ Escalated 2028 $

2029 SMP Streets 39,000$               ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           39,000$               43,920$              

2029 SRP Streets 330,000$             ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           330,000$             371,634$            

Annual Sidewalk Incentive Sidewalk 100,000$             ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           100,000$             112,616$            

Arlington Ave @ Fifth Ave and  Cambridge Blvd @ Fifth Ave Traffic Signals 95,000$               ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           95,000$               106,985$            

2029 Waterline Replacements Water 187,425$             ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           187,425$             211,071$            

Athletic Field  Improvements ‐ ‐ Parks 69,500$               ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           69,500$               78,268$              

Mallway Park Improvements ‐ ‐ Parks 50,000$               ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           50,000$               56,308$              

2028 CIP Design Project Total 1,025,925$          ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           1,025,925$          1,155,358.18$   

2028 CIP Total for Design and Construction 10,433,915$        11,750,283$       
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TABLE 19:  FY 2029 CIP

Escalation Factor =  1.149 Note: All figures in the body of the spreadsheet are 2021 $, unless noted as escallated budget.

Construction Project Name Category Design Construction Contingency Inspection R/W Other Total 2021 $ Escalated 2029 $

2029 SMP Streets ‐$                          1,300,000$          130,000$             39,000$               ‐$                          ‐$                          1,469,000$          1,687,419$         

2029 SRP Streets ‐$                          2,200,000$          220,000$             66,000$               ‐$                          ‐$                          2,486,000$          2,855,633$         

Annual Sidewalk Maintenance Program Sidewalk 40,000$               200,000$             20,000$               20,000$               ‐$                          ‐$                          240,000$             275,685$            

Arlington Ave @ Fifth Ave and  Cambridge Blvd @ Fifth Ave Traffic Signals ‐$                          475,000$             47,500$               14,250$               ‐$                          ‐$                          536,750$             616,557$            

2029 Waterline Replacements Water ‐$                          1,249,500$          124,950$             37,485$               ‐$                          ‐$                          1,411,935$          1,621,869$         

Annual  Storm Drainage Replacement Storm 15,000$               150,000$             15,000$               4,500$                  ‐$                          ‐$                          169,500$             194,702$            

Sustainable Sewer Solutions Program Priority 2 Areas Sanitary 100,000$             1,000,000$          100,000$             30,000$               ‐$                          ‐$                          1,130,000$          1,298,015$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                          200,000$             15,000$               ‐$                          ‐$                          ‐$                          215,000$             246,967$            

Sidewalk Replacement from Street Trees Parks ‐$                          30,000$               3,000$                  900$                     ‐$                          ‐$                          33,900$               38,940$              

Athletic Field  Improvements ‐ ‐ Parks ‐$                          695,000$             69,500$               20,850$               ‐$                          ‐$                          785,350$             902,120$            

Northwest  Kiwanis Playground ‐ Parks ‐$                          225,000$             22,500$               6,750$                  ‐$                          ‐$                          254,250$             292,053$            

Mallway Park Improvements ‐ ‐ Parks ‐$                          500,000$             50,000$               15,000$               ‐$                          ‐$                          565,000$             649,007$            

Playground  Expansion ‐ ‐ Parks ‐$                          250,000$             25,000$               7,500$                  ‐$                          ‐$                          282,500$             324,504$            

2029 CIP Construction Project Total 8,474,500$          842,450$             262,235$             ‐$                          ‐$                          9,579,185$          11,003,473$       

Design Project Name Category Design Total 2021 $ Escalated 2029 $

2030 SMP Streets 39,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          39,000$               44,799$              

2030 SRP Streets 330,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          330,000$             379,066$            

Annual Sidewalk Incentive Sidewalk 100,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          100,000$             114,869$            

McCoy Road Street Lighting Improvement Project Street Lights 130,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          130,000$             149,329$            

2030 Waterline Replacements Water 122,400$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          122,400$             140,599$            

2030 Onandaga Driver o/ Evans  Run Culvert  Project Bridge 75,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          75,000$               86,151$              

Reed Road Park  Drainage ‐ Parks 50,500$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          50,500$               58,009$              

Trails and Walkways ‐ ‐ Parks 20,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          20,000$               22,974$              

Sunny 95 Asphalt Paths ‐ Parks 12,500$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          12,500$               14,359$              

Thompson South Shelter Renovation ‐ Parks 40,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          40,000$               45,947$              

2029 CIP Design Project Total 1,074,400$          ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          1,074,400$          1,234,148$         

2029 CIP Total for Design and Construction 10,653,585$        12,237,620$       
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TABLE 20:  FY 2030 CIP

Escalation Factor =  1.172 Note: All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Construction Project Name Category Design Construction Contingency Inspection R/W Other Total 2022 $ Escalated 2030 $

2030 SMP Streets ‐$                          1,300,000$          130,000$             39,000$               ‐$                          ‐$                          1,469,000$          1,721,168$         

2030 SRP Streets ‐$                          2,200,000$          220,000$             66,000$               ‐$                          ‐$                          2,486,000$          2,912,745$         

Annual Sidewalk Maintenance Program Sidewalk 40,000$               200,000$             20,000$               20,000$               ‐$                          ‐$                          240,000$             281,198$            

McCoy Road Street Lighting Improvement Project Street Lights ‐$                          650,000$             65,000$               19,500$               ‐$                          ‐$                          734,500$             860,584$            

2030 Waterline Replacements Water ‐$                          816,000$             81,600$               24,480$               ‐$                          ‐$                          922,080$             1,080,364$         

2030 Onandaga Driver o/ Evans  Run Culvert  Project Bridge ‐$                          500,000$             50,000$               15,000$               ‐$                          ‐$                          565,000$             661,988$            

Annual  Storm Drainage Replacement Storm 15,000$               150,000$             15,000$               4,500$                  ‐$                          ‐$                          169,500$             198,596$            

Sustainable Sewer Solutions Program Priority 2 Areas Sanitary 100,000$             1,000,000$          100,000$             30,000$               ‐$                          ‐$                          1,130,000$          1,323,975$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                          200,000$             15,000$               ‐$                          ‐$                          ‐$                          215,000$             251,907$            

Sidewalk Replacement from Street Trees Parks ‐$                          30,000$               3,000$                  900$                     ‐$                          ‐$                          33,900$               39,719$              

Reed Road Park  Drainage ‐ Parks ‐$                          505,000$             50,500$               15,150$               ‐$                          ‐$                          570,650$             668,607$            

Trails and Walkways ‐ ‐ Parks ‐$                          200,000$             20,000$               6,000$                  ‐$                          ‐$                          226,000$             264,795$            

Ball Diamond Fencing and  Dugouts ‐ Parks ‐$                          150,000$             15,000$               4,500$                  ‐$                          ‐$                          169,500$             198,596$            

Sunny 95 Asphalt Paths ‐ Parks ‐$                          125,000$             12,500$               3,750$                  ‐$                          ‐$                          141,250$             165,497$            

Thompson South Shelter Renovation ‐ Parks ‐$                          400,000$             40,000$               12,000$               ‐$                          ‐$                          452,000$             529,590$            

2030 CIP Construction Project Total 8,426,000$          837,600$             260,780$             ‐$                          ‐$                          9,524,380$          11,159,329$       

Design Project Name Category Design Total 2022 $ Escalated 2030 $

2031 SMP Streets 39,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          39,000$               45,695$              

2031 SRP Streets 330,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          330,000$             386,648$            

Annual Sidewalk Incentive Sidewalk 100,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          100,000$             117,166$            

2031 Waterline Replacements Water 150,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          150,000$             175,749$            

Reed Road  Water Park Improvements ‐ Parks 40,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          40,000$               46,866$              

Traffic Signal Replacement Project for Two  Traffic Signals Traffic Signals 95,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          95,000$               111,308$            

2030 CIP Design Project Total 909,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          754,000$             1,065,038$         

2030 CIP Total for Design and Construction 10,278,380$        12,224,368$       
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TABLE 21:  FY 2031 CIP

Escalation Factor =  1.195 Note: All figures in the body of the spreadsheet are 2022 $, unless noted as escallated budget.

Construction Project Name Category Design Construction Contingency Inspection R/W Other Total 2022 $ Escalated 2031 $

2031 SMP Streets ‐$                          1,300,000$          130,000$             39,000$               ‐$                          ‐$                          1,469,000$          1,755,591$         

2031 SRP Streets ‐$                          2,200,000$          220,000$             66,000$               ‐$                          ‐$                          2,486,000$          2,971,000$         

Annual Sidewalk Maintenance Program Sidewalk 40,000$               200,000$             20,000$               20,000$               ‐$                          ‐$                          240,000$             286,822$            

2031 Waterline Replacements Water 150,000$             1,000,000$          100,000$             30,000$               ‐$                          ‐$                          1,130,000$          1,350,455$         

Annual  Storm Drainage Replacement Storm 15,000$               150,000$             15,000$               4,500$                  ‐$                          ‐$                          169,500$             202,568$            

Sustainable Sewer Solutions Program Priority 2 Areas Sanitary 100,000$             1,000,000$          100,000$             30,000$               ‐$                          ‐$                          1,130,000$          1,350,455$         

Sanitary Sewer Repairs from Inspection & Emergency Sanitary ‐$                          200,000$             15,000$               ‐$                          ‐$                          ‐$                          215,000$             256,945$            

Sidewalk Replacement from Street Trees Parks ‐$                          30,000$               3,000$                  900$                     ‐$                          ‐$                          33,900$               40,514$              

Reed Road  Water Park Improvements ‐ Parks ‐$                          400,000$             40,000$               12,000$               ‐$                          ‐$                          452,000$             540,182$            

Senior Outdoor Fitness ‐ Parks ‐$                          225,000$             22,500$               6,750$                  ‐$                          ‐$                          254,250$             303,852$            

Traffic Signal Replacement Project for Two  Traffic Signals Traffic Signals ‐$                          475,000$             47,500$               14,250$               ‐$                          ‐$                          536,750$             641,466$            

2031 CIP Construction Project Total 7,180,000$          713,000$             223,400$             ‐$                          ‐$                          8,116,400$          9,699,849$         

Design Project Name Category Design Total 2022 $ Escalated 2031 $

2032 SMP Streets 39,000$               ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          39,000$               46,609$              

2032 SRP Streets 330,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          330,000$             394,381$            

Annual Sidewalk Incentive Sidewalk 100,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          100,000$             119,509$            

2031 CIP Design Project Total 774,000$             ‐$                          ‐$                          ‐$                          ‐$                          ‐$                          774,000$             925,001.65$       

2031 CIP Total for Design and Construction 8,890,400$          10,624,851$       
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Section 4:  Project Descriptions 
 

A. Streets 
 

B. Sidewalks with Street Projects 
 

C. Street Lighting 
 

D. Traffic Signals 
 

E. Waterlines 
 

F. Bridges 
 

G. Storm Drainage Systems 
 

H. Sanitary Sewers 
 

I. Parks 
 

J. Fire 
 

K. Police 
 

L. Miscellaneous 
 

 



     

Section 4, Part A – Streets 
 

Project Name  Current Version Date 
 
2022 SMP ......................................................................................................................... October 2021 
2022 SRP .......................................................................................................................... October 2021 
Fishinger Road Reconstruction – Mountview Road to Tremont Road ............................ October 2021 
McCoy Road Resurfacing Phase 2 – Riverside Drive to Woodbridge Road ..................... October 2021 
2023 SMP ......................................................................................................................... October 2021 
2023 SRP .......................................................................................................................... October 2021 
2023 SRP – Wakefield Forest Traffic Calming  ................................................................. October 2021 
Fishinger Road Reconstruction – Riverside Drive to Mountview Road ........................... October 2021 
2024 SMP ......................................................................................................................... October 2021 
2024 SRP .......................................................................................................................... October 2021 
Lane Avenue Corridor Streetscape Implementation and Improvements Phase 1 .......... October 2021 
Northwest Boulevard Phase 3 Reconstruction  ............................................................... October 2021 
2025 SMP  ........................................................................................................................ October 2021 
2025 SRP .......................................................................................................................... October 2021 
Redding Road Resurfacing – Fishinger Road to Zollinger Road ....................................... October 2021 
Lane Avenue Corridor Streetscape Implementation and Improvements Phase 2 .......... October 2021 
2026 SMP  ........................................................................................................................ October 2021 
2026 SRP  ......................................................................................................................... October 2021 
Zollinger Road Mobility & Safety Improvement Project – Riverside to North Star ......... October 2021 
2027 SMP  ........................................................................................................................ October 2021 
2027 SRP  ......................................................................................................................... October 2021 
2028 SMP ......................................................................................................................... October 2021 
2028 SRP .......................................................................................................................... October 2021 
2029 SMP ......................................................................................................................... October 2021 
2029 SRP .......................................................................................................................... October 2021 
2030 SMP ......................................................................................................................... October 2021 
2030 SRP .......................................................................................................................... October 2021 
2031 SMP ......................................................................................................................... October 2021 
2031 SRP .......................................................................................................................... October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2022 SMP 
Project Type: Streets 
CIP Year: 2022 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Baronsmede Ct Stoneygate Ln Cul de sac 

Brixton Rd Asbury Rd Mountview Rd 

Clairmont Rd Lear Rd  McCoy Rd 

Chelton Pl Lytham Rd Middlesex Rd 

Eastcleft Dr  Redding Rd Ainwick Rd 

Eastcleft Dr  Ainwick Rd  Mountview Rd 

Edgehill Dr Lear Rd Lear Rd 

Hillside Dr Hampshire Rd Upper Chelsea Rd 

Hillside Dr Upper Chelsea Rd Cambridge Blvd 

Hillside Dr Waltham Rd  Hampshire Rd 

Love Dr Glenrich Pkwy Dead End 

Lyon Dr McCoy Rd Ardwick Rd 

Lyon Dr Ardwick Rd Langston Dr 

Lytham Ct Lytham Rd Cul de sac 

Northam Rd Brandon Rd Chester Rd 

Northam Rd Chester Rd Westmont Blvd 

Northam Rd Mt Holyoke Rd Wellesley Dr 

Northam Rd Northwest Blvd Brandon Rd 

Northam Rd Vassar Pl North Star Rd 

Northam Rd Wellesley Dr Wellesley Dr 

Northam Rd Wellesley Dr Vassar Pl 

Northam Rd Westmont Blvd Mt Holyoke Rd 

North Star Rd  Lane Ave  Zollinger Rd 

North Star Rd  Zollinger Rd  Fishinger Rd 

Onandaga Dr Leeds Rd Asbury Dr 

Riverhill Rd Birchcrest Rd Fishinger Rd 

Riverhill Rd Kirkham Rd Somerford Rd 
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Riverhill Rd Somerford Rd Birchcrest Rd 

Shelbourne Ln McCoy Rd Dead End 

Shelbourne Ln McCoy Rd Sheringham Rd 

Shelbourne Ln Sheringham Rd Cul de sac 

Waddington Rd Ardwick Rd Cul de sac 

Watergate Ct Stoneygate Ln Cul de sac 

 
 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $36,000 (2021 CIP year, 3% in house) 
	 Construction	 $1,200,000	
 Contingency $120,000 
 Inspection  $36,000 (3% in house) 
	 Total	 $1,392,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2022 North Star Sidewalk Installation along with potential traffic calming at North Star and 

Kirkley and North Star to Trentwood 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2022 SRP 
Project Type: Streets 
CIP Year: 2022 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 
 
Street	 From	 To	

Bedford Rd. Cambridge Blvd. King Ave. 

Benderton Ct. Cul-de-sac Rosebery Dr. 

Cimmaron Rd. Eastcleft Dr. Wickliffe Rd. 

Cimmaron Rd.  Wickliffe Rd. Swansea Rd. 

Cimmaron Rd.  Zollinger Rd. Eastcleft Dr. 

Elderberry Ct. Cul-de-sac Rosebery Dr. 

Chelsea Rd. Roxbury Rd. Arlington Ave. 

Chelsea Rd. Arlington Ave. Cambridge Blvd. 

Onandaga Dr. Asbury Rd. Mountview Rd. 

Onandaga Dr. Mountview Rd. Tremont Rd. 

Rosebery Dr. Benderton Ct. Elderberry Ct. 

Rosebery Dr. Elderberry Ct. Belrose Ln. 

Westminster Rd. Mt Holyoke Rd. Wellesley Dr. 

Westminster Rd. Wellesley Dr. Vassar Place 

Westminster Rd. Vassar Place North Star Rd. 

 
Project Costs: R/W $0 
(2022 $) Design Engineering $225,000 (2021 CIP year, 15%) 
 Construction	 $1,500,000	
	 Contingency $150,000 
 Inspection  $45,000 (3% in house) 
 Total	 $1,920,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  2022 Lane Avenue Shared Use Path 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: Fishinger Road Reconstruction – Mountview Road to Tremont Road (FRA CR 52 02.87) 
Project Type: Streets 
CIP Year: 2022 
Description: The Fishinger Road Reconstruction project will provide substantial benefits including: 

 Improving pavement and curb and gutter conditions of the roadway, last reconstructed in 
the 1960s and 1970 and last repaved in 2002; 

 Minimizing impacts to current utilities, signals and vegetation by keeping nearly all project 
work between the curbs; 

 Adding sidewalks and a shared use path along project limits to improve community 
mobility; 

 Improved street lighting to more energy efficient LED technology 
This project enhances Fishinger Road to serve as a connector between residential 
communities and commercial businesses to maintain economic development in the area. 

 
Project Costs: R/W $200,000 (2021 CIP year) 
(2022 $) Design Engineering $909,906  (2018 CIP year, actual) 
 Construction	 $4,877,430  
 Contingency $487,743 
 Inspection  $390,194 (ODOT 8%) 
 Total	 	$6,865,273 
 
Additional 
Funding: Federal Transportation Funds thru MORPC Attributable Funding (PID#105816) 
  Federal Funds for 80% Construction up to maximum of: $4,211,427 
 
Sponsor: Ohio Department of Transportation LPA Federal ODOT Project 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: McCoy Road Resurfacing Phase II – Riverside Drive to Woodbridge Road 
Project Type: Streets 
CIP Year: 2022 
Description: Project Limits:  Riverside Drive to Woodbridge Road. Mill and Fill Pavement Preservation 

Project (street maintenance) with spot curb and gutter repairs. Pedestrian safety 
improvements will be considered as part of this roadway project.   

 
Project Costs: R/W $0 
(2022 $) Design Engineering $100,000 (2021 CIP year) 
 Construction	 $1,000,000	
 Contingency $100,000 
 Inspection  $80,000 
 Total	 $1,280,000	
 
 
Sponsor: City Engineer 
 
Companion 
Projects: 2021 McCoy Road Waterline Replacement 

2021 McCoy Road Resurfacing – Woodbridge Road to Kenny Road 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
	

Project Name: 2023 SMP 
Project Type: Streets 
CIP Year: 2023 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Abington Rd Charing Rd Exmoor Rd 

Abington Rd Doncaster Rd Leeds Rd 

Abington Rd Exmoor Rd Doncaster Rd 

Adner Ct Concord Village Dr Sedgewick Dr 

Ashdowne Rd Beaumont Rd North Star Rd 

Barrington Rd. Andover Rd.  Northwest Blvd. 

Barrington Rd. North Star Rd. Northwest Blvd. 

Barrington Rd.  Waltham Rd. Andover Rd. 

Canterbury Rd Canterbury Ln Charing Rd 

Canterbury Rd Canterbury Ln Riverside Dr 

Greensview Dr Ardwick Rd Bridgeton Dr 

Greensview Dr Bridgeton Dr Langston Dr 

Somerford Rd Riverhill Rd Millwood Dr 

Somerford Rd Lynnhaven Dr  Millwood Dr 

Somerford Rd Ardleigh Rd Lynnhaven Dr 

Somerford Rd Ridgecliff Rd Ardleigh Rd 

South Parkway Southway Dr North Parkway 

Westover Rd Tremont Rd Arlington Ave 

West Devon Rd Roxbury Rd Arlington Ave 

West Devon Rd Arlington Ave Cambridge Blvd 

West Devon Rd Upper Chelsea Rd Roxbury Rd 

Wickford Rd Coventry Rd Chatfield Rd 

Wickford Rd Kensington Dr Coventry Rd 

Wickliffe Rd Riverside Dr Wickliffe Woods Ct 

Willowbrook Rd Haverford Rd Lane Rd 
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Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $22,500 (2022 CIP year, 3% in house) 
	 Construction	 $750,000	 	
 Contingency $75,000 
 Inspection  $22,500 (3% in house) 
	 Total	 $870,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: none 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2023 SRP 
Project Type: Streets 
CIP Year: 2023 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 
 

Street	 From		 To		

Haviland Rd. Winfield Rd. Windermere Rd. 

Malvern Rd. Waltham Rd. Club Rd. 

Merriweather Dr. Kirkham Rd. Fishinger Rd. 

Oakridge Ct. Cul-de-sac Oakridge Rd. 

Suffolk Rd Andover Rd Northwest Blvd 

Welsford Rd. Northam Rd. Ridgeview Rd. 
 

  
Project Costs: R/W $0 
(2022 $) Design Engineering $135,000 (2022 CIP year) 
 Construction	 $1,100,000	
	 Contingency $110,000 
 Inspection  $33,000 (3% in house) 
 Total	 $1,378,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  none 
 

 

  



 

______________________________________________________________________________ 

 
Capital Improvement Plan – Section 4A: Streets | Page 9 of 38 | October 2021 

 
 

CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2023 SRP – Wakefield Forest Traffic Calming 
Project Type: Streets 
CIP Year: 2023 
Description: Implement traffic calming measures recommended in the Kingsdale Traffic Impact Study. 

Recommended traffic calming measures include: 
 Mini-roundabout (traffic circle) at the intersection of Trentwood Road and Mount 

Holyoke Road 
 Pedestrian crossing improvements at the intersection of Northwest Blvd and 

Trentwood Road 
 One way westbound roadway geometry improvements at the intersection of 

Northwest Boulevard and Trentwood Road 
 Traffic calming island on Brandon Road near the intersection of Zollinger Road  
 Traffic calming island on Mount Holyoke Road and Zollinger Road 

 
 

  
Project Costs: R/W $0 
(2022 $) Design Engineering $45,000 (2022 CIP year, 15%) 
 Construction	 $300,000	
	 Contingency $30,000 
 Inspection  $9,000 (3% in house) 
 Total	 $384,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  2023 SRP  

2022 North Star Road Sidewalk Improvements 
2022 Wakefield Forest Sidewalk Improvements 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: Fishinger Road Reconstruction – Riverside Drive to Mountview Road  
Project Type: Streets 
CIP Year: 2023 
Description: The Fishinger Road Reconstruction project will provide substantial benefits including: 

 Improving pavement and curb and gutter conditions of the roadway, last reconstructed in 
the 1960s and 1970 and last repaved in 2002; 

 Minimizing impacts to current utilities, signals and vegetation by keeping nearly all project 
work between the curbs; 

 Adding sidewalks and a shared use path along project limits to improve community 
mobility; 

 Improved street lighting to more energy efficient LED technology 
This project enhances Fishinger Road to serve as a connector between residential 
communities and commercial businesses to maintain economic development in the area. 

 
Project Costs: R/W $100,000   (2022 CIP year) 
(2022 $) Design Engineering $759,132 (2020 CIP year, actual) 
 Construction	 $4,217,400	
 Contingency $421,740 
 Inspection  $421,740 (ODOT 10%) 
 Total	 	$5,920,012 
 
Additional 
Funding:  

Federal Transportation Funds thru MORPC Attributable Funding (PID #111991)  
  Federal Funds for 80% Construction up to maximum of: $3,337,415 
   
Sponsor: Ohio Department of Transportation LPA Federal ODOT Project 
  



 

______________________________________________________________________________ 

 
Capital Improvement Plan – Section 4A: Streets | Page 11 of 38 | October 2021 

 
 

CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
	

Project Name: 2024 SMP 
Project Type: Streets 
CIP Year: 2024 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Barrington Rd Andover Rd  Northwest Blvd 

Barrington Rd North Star Rd Northwest Blvd 

Barrington Rd Waltham Rd  Andover Rd 

Braunton Rd Cheltenham Rd Wimbledon Rd 

Braunton Rd Sheringham Rd Cheltenham Rd 

Camborne Rd McCoy Rd Sheringham Rd 

Camborne Rd Sheringham Rd Cheltenham Rd 

Cardiff Rd Beaumont Rd North Star Rd 

Cardiff Rd Brandon Rd  Harford Rd 

Cardiff Rd Harford Rd Beaumont Rd 

Clearbrook Ct Haverford Rd Cul de sac 

Mannboro Dr Pleasant Valley Dr Concord Village Dr 

Nottingham Rd. Sunset Dr. Kioka Ave. 
Nottingham Rd. Riverside Dr. Sunset Dr. 
Nottingham Rd. Kioka Ave. Dorchester Rd. 
Nottingham Rd. Dorchester Rd. Ramsgate Rd. 
Nottingham Rd. Ramsgate Rd. Mountview Rd. 
Pleasant Valley Dr Concord Village Dr Dead End 

Pleasant Valley Dr Mannboro Dr Concord Village Dr 

Stonehenge Ct London Dr Stoneygate Ln 

Stonehenge Ct Stoneygate Ln Cul de sac 

Stoneygate Ln London Dr Watergate Ct 

Stoneygate Ln Watergate Ct Baronsmede Ct 

Stoneygate Ln Baronsmede Ct Stonehenge Ct 
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Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $25,000 (2023 CIP year, 3% in house) 
	 Construction	 $837,000	
 Contingency $84,000 
 Inspection  $25,000 (3% in house) 
	 Total	 $971,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2024 Nottingham Sidewalk Project (Sunset Drive to Mountview Road) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2024 SRP 
Project Type: Streets 
CIP Year: 2024 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 
	
Street	 From		 To		

Brittany Ln. Marlyn Dr. Cul-de-sac 

Carriage Hill Ln. Windham Rd. Lafayette Dr. 

Carriage Hill Ln. Lafayette Dr. Longeaton Dr. 

Chartwell Rd. Haymarket Ct. Barrymede Ct. 

Chartwell Rd. Barrymede Ct. Gateway Dr. 

Chartwell Rd. Gateway Dr. Kingston Ct. 

Chartwell Rd. Kingston Ct. Stonehaven Dr. 

Hartsook Ln. Patricia Dr. Lyon Dr. 

Kingston Ct. Chartwell Rd. Cul-de-sac 

Lynnhaven Dr. Somerford Rd. Millwood Dr. 

Millwood Dr. Lynnhaven Dr. Ardleigh Rd. 

Millwood Dr. Somerford Rd. Lynnhaven Dr. 

Sandringham Dr Longeaton Dr Cul de sac 

Vassar Place Lane Ave. Osborn Dr. 

Vassar Place Osborn Dr. College Hill Dr. 

 
Project Costs: R/W $0 
(2022 $) Design Engineering $225,000 (2023 CIP year, 15%) 
 Construction	 $1,500,000	
	 Contingency $150,000 
 Inspection  $45,000 (3% in house) 
 Total	 $1,920,000	
 
Sponsor: City Engineer 
 

Companion 
Projects:  none   
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: Lane Avenue Corridor Streetscape Implementation and Improvements Phase 1 
Project Type: Streets, Sidewalks and Traffic Signal 
CIP Year: 2024 
Description: The Lane Avenue Corridor Study was completed by the City in 2020 to help the City better 

understand the impacts of future growth and to put in place a framework to guide this 
growth. As part of the framework, streetscape standards were developed to enhance the 
district, with a focus on pedestrian activity, accessibility, outdoor dining, and opportunities 
for public art and public gathering spaces.  

 
 As part of the streetscape standards, public improvements include: 

 Improving pavement and curb and gutter conditions of the roadway through resurfacing 
and spot curb and gutter replacement; 

 Installing high visibility crosswalks through decorative brick thermoplastic pavement 
markings; 

 Installing a 5’ wide landscape zone that includes brick pavers and street trees planted 35’ 
on center in structural soil cells with tree grates throughout the corridor; 

 New 6’-8’ wide concrete sidewalks to promote pedestrian activity; 
 Installation of district gateways at the intersections of Lane Avenue and North Star Road 

and Lane Avenue and Northwest Boulevard; 
 Replacement of the existing strain pole traffic signal with mast arms and buried utilities at 

the intersection of Lane Avenue at North Star Road.  
 
This project enhances Lane Avenue and advances the corridor vision towards full 
implementation of the Lane Avenue Corridor Framework Plan.   

 
Project Costs: R/W $0   (easements ahead of r/w acquisition                       

  during redevelopment projects) 
(2022 $) 30% Design & Manual for Developers $265,000 (2021 CIP year) 
 Final Design  $250,000 (2023 CIP year) 
 Construction	 $2,500,000	
 Contingency $250,000 
 Inspection  $75,000 (In-house 3%) 
 Total	 	$3,340,000 
 
Additional 
Funding: County Permissive Tax Fund for Lane Avenue -  $400,000 

Fund Balance at Beginning of 2024:  $475,000 
 
Lane Avenue Corridor TIF – amount to be determined 
   

Sponsor: City Engineer 
 
Companion 
Project:  None	
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Northwest Boulevard Phase 3 Reconstruction 
Project Type: Streets 
CIP Year: 2024 
Description: Project Limits:  Wilshire Drive to Fishinger Road.  Reconstruction (full depth pavement 

rehabilitation) of outermost four (4) feet of roadway, mill and fill pavement preservation 
(pavement resurfacing) on the remaining roadway with removal and replacement of all curb 
and gutter and driveway aprons (approaches) together with ancillary improvements (e.g., 
storm sewer enhancements).   

 
Project Costs: R/W $0 
(2022 $) Design Engineering $270,000 (2023 CIP year, 10%) 
 Construction	 $1,800,000	
 Contingency $180,000 
 Inspection  $54,000 (3% in house) 
 Total	 $2,304,000	
 
Sponsor: City Engineer 
 
Additional 
Funding: 
 
Companion 
Projects: Northwest Boulevard Phase 1 (2020) and Phase 2 (2021) Improvements 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
	

Project Name: 2025 SMP 
Project Type: Streets 
CIP Year: 2025 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Ardwick Rd Gavin Ln Waddington Rd 

Ardwick Rd Lyon Dr Reedbury Ln 

Ardwick Rd Mumford Dr Randmore Ct 

Ardwick Rd Randmore Ct Lyon Dr 

Ardwick Rd Reed Rd Mumford Dr 

Ardwick Rd Reedbury Ln Greensview Dr 

Ardwick Rd Waddington Rd Reed Rd 

Ashmore Rd Buckley Rd Haviland Rd 

Ashmore Rd Buckley Rd McCoy Rd 

Atlee Ct Concord Village Dr Etrick Dr 

Bickley Pl Lytham Rd Middlesex Rd 

Bramford Rd Woodbridge Rd Lytham Rd 

Chatfield Rd Andover Rd Northwest Blvd 

Chatfield Rd Coventry Rd Wickford Rd 

Chatfield Rd Wickford Rd  Andover Rd 

Chester Rd  Northam Rd  Ridgeview Rd 

Colchester Rd Riverhill Rd Fishinger Rd 

Fairlington Dr Kioka Ave River Park Dr 

Fairlington Dr Fishinger Rd  Donna Dr 

Fairlington Dr Donna Dr River Park Dr 

Hythe Ct Hythe Rd Cul de sac 

Hythe Rd Hythe Ct  Reed Rd 

Hythe Rd Pevensey Dr Seaford Dr 

Hythe Rd Romnay Rd Pevensey Dr 

Hythe Rd Seaford Dr Hythe Ct 

Kirkham Rd Fishinger Rd Merriweather Dr 

Kirkham Rd Merriweather Dr Riverhill Rd 
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Kirkham Rd Riverhill Rd Ridgecliff Rd 

London Dr Kenny Rd Westbury Dr 

London Dr Westbury Dr Stonehenge Ct 

London Dr Stonehenge Ct Abbey Rd 

London Dr Abbey Rd Stoneygate Ln 

London Dr Stoneygate Ln Tremont Rd 

Pemberton Dr Sundridge Dr Tremont Rd 

Riverhill Rd Mountview Rd Redding Rd 

Riverhill Rd Redding Rd Sciotangy Dr 

Riverhill Rd Sciotangy Dr Colchester Rd 

Riverhill Rd Colchester Rd Leighton Rd 

Riverhill Rd Leighton Rd  Kirkham Rd 

Sedgewick Dr Montague Ct  Adner Ct 

Sedgewick Dr Adner Ct Concord Village Dr 

 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $39,000 (2024 CIP year, 3% in house) 
	 Construction	 $1,300,000	
 Contingency $130,000 
 Inspection  $39,000 (3% in house) 
	 Total	 $1,508,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2024 Bramford Road Waterline Replacement 
  2024 Chester Road Waterline Replacement 
  2024 Fairlington Drive Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2025 SRP 
Project Type: Streets 
CIP Year: 2025 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 
 

Street	 From		 To		

Lane Ave. Tremont Rd. York Rd. 

Lane Ave. York Rd. Kent Rd. 

Lane Ave. Kent Rd. Coventry Rd. 

Lane Ave. Coventry Rd. Camden Rd. 

Lane Ave. Camden Rd. Wexford Rd. 

Lane Ave. Wexford Rd. Henthorn Rd. 

Lane Ave. Henthorn Rd. Berwyn Rd. 

Lane Ave. Berwyn Rd. Andover Rd. 

Lane Ave. Andover Rd. Welsford Rd. 

Lane Ave. Welsford Rd. Northwest Blvd. 

Overdale Dr. Donna Dr. Anson St. 

Overdale Dr. Anson St. Johnston Rd. 

Walhaven Rd. Glenmere Rd. Surryhill Pl. 

 
Project Costs: R/W $0 
(2022 $) Design Engineering $330,000 (2024 CIP year, 15%) 
 Construction	 $2,200,000	
	 Contingency $220,000 
 Inspection  $66,000 (3% in house) 
 Total	 $2,816,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  2024 Overdale Drive Waterline Replacement 
  2024 Walhaven Road Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Redding Road Resurfacing – Fishinger Rd to Zollinger Rd 
Project Type: Streets 
CIP Year: 2025 
Description: Project Limits:  Fishinger Road to Zollinger Road. Mill and Fill Pavement Preservation 

Project (street maintenance) with spot curb and gutter repairs. The roadway will be 
reviewed for bicycle and pedestrian accommodations as part of this project.  

 
Project Costs: R/W $0 
(2022 $) Design Engineering $85,000 (2023 CIP year, 10%) 
 Construction	 $850,000	
 Contingency $85,000 
 Inspection  $25,500 (3% in house) 
 Total	 $1,045,500	
 
Sponsor: City Engineer 
 
Additional 
Funding: none at this time – possible OPWC 

 
 
Companion 
Projects: none 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: Lane Avenue Corridor Streetscape Implementation and Improvements Phase 2 
Project Type: Streets, Sidewalks and Traffic Signal 
CIP Year: 2025 
Description: The Lane Avenue Corridor Study was completed by the City in 2020 to help the City better 

understand the impacts of future growth and to put in place a framework to guide this 
growth. As part of the framework, streetscape standards were developed to enhance the 
district, with a focus on pedestrian activity, accessibility, outdoor dining, and opportunities 
for public art and public gathering spaces.  

 
 As part of the streetscape standards, public improvements include: 

 Improving pavement and curb and gutter conditions of the roadway through resurfacing 
and spot curb and gutter replacement; 

 Installing high visibility crosswalks through decorative brick thermoplastic pavement 
markings; 

 Installing a 5’ wide landscape zone that includes brick pavers and street trees planted 35’ 
on center in structural soil cells with tree grates throughout the corridor; 

 New 6’-8’ wide concrete sidewalks to promote pedestrian activity; 
 Installation of district gateways at the intersections of Lane Avenue and North Star Road 

and Lane Avenue and Northwest Boulevard; 
 Replacement of the existing strain pole traffic signal with mast arms and buried utilities at 

the intersection of Lane Avenue at North Star Road.  
 
This project enhances Lane Avenue and advances the corridor vision towards full 
implementation of the Lane Avenue Corridor Framework Plan.   

 
Project Costs: R/W $0   (easements ahead of r/w acquisition                       

  during redevelopment projects) 
(2022 $) 30% Design & Manual for Developers $0 (2021 CIP year) 
 Final Design  $0 (2022 CIP year) 
 Construction	 $2,500,000	
 Contingency $250,000 
 Inspection  $75,000 (In-house 3%) 
 Total	 	$2,825,000 
 
Additional 
Funding: Lane Avenue Corridor TIF – amount to be determined 
   
Sponsor: City Engineer 
 
Companion 
Project:  None	
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION 

Project Name: 2026 SMP 
Project Type: Streets 
CIP Year: 2026 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Beaumont Rd Lane Ave Ashdowne Rd 

Beaumont Rd Ashdowne Rd Berkshire Rd 

Beaumont Rd Berkshire Rd Cardiff Rd 

Beaumont Rd Cardiff Rd Doone Rd 

Beaumont Rd Doone Rd Essex Rd 

Beaumont Rd Essex Rd Guilford Rd 

Beaumont Rd Guilford Rd Grenoble Rd 

Bristol Rd Kioka Ave Dorchester Rd 

Bristol Rd Dorchester Rd Ramsgate Rd 

Bristol Rd Ramsgate Rd Mountview Rd 

Doone Rd North Star Rd Beaumont Rd 

Doone Rd Beaumont Rd Harford Rd 

Doone Rd Harford Rd Brandon Rd 

Lyon Dr Grace Ln Hartsook Ln 

Lyon Dr Hartsook Ln Marysue Ln 

Lyon Dr Marysue Ln McCoy Rd 

Nayland Rd Mountview Rd Woodbridge Rd 

Shrewsbury Rd Sunset Dr Kioka Ave 

Shrewsbury Rd Kioka Ave Dorchester Rd 

Shrewsbury Rd Dorchester Rd Ramsgate Rd 

Shrewsbury Rd Ramsgate Rd Mountview Rd 

Slate Run Woods Henderson Rd Cul de sac 

South Dorchester Zollinger Rd Glenrich Pkwy 

South Dorchester Glenrich Pkwy Farleigh Rd 

South Dorchester Farleigh Rd Edington Rd 

South Dorchester Edington Rd Dorset Rd 

South Dorchester Dorset Rd Canterbury Rd 
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South Dorchester Canterbury Rd Charing Rd 

Squirrel Bend Sawmill Rd Cul de sac 

 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $39,000 (2025 CIP year, 3% in house) 
	 Construction	 $1,300,000	
 Contingency $130,000 
 Inspection  $39,000 (3% in house) 
	 Total	 $1,508,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2025 Bristol Road Waterline Replacement 
  2025 Shrewsbury Road Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2026 SRP 
Project Type: Streets 
CIP Year: 2026 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 

 
Street	 From		 To		

Cambridge Blvd. Arlington Ave. Stanford Rd. 

Cambridge Blvd. West Devon Rd. Arlington Ave. 

Cambridge Blvd. Oxford Rd. Riverside Dr. 

Cambridge Blvd. Edgemont Rd. Waltham Rd. 

Cambridge Blvd. Club Rd. Oxford Rd. 

Cambridge Blvd. Stanford Rd. Edgemont Rd. 

Cambridge Blvd. Waltham Rd. Yorkshire Rd. 

Cambridge Blvd. Hillside Dr. Club Rd. 

Cambridge Blvd. Elgin Rd. Ellington Rd. 

Cambridge Blvd. Cheshire Rd. Elgin Rd. 

Cambridge Blvd. Yorkshire Rd. Guilford Rd. 

Cambridge Blvd. Guilford Rd. Cheshire Rd. 

Chardon Rd. Woodbridge Rd. Mountview Rd. 

Churchview Ln. Reed Rd. Ritamarie Dr. 

Churchview Ln. Ritamarie Dr. Patricia Dr. 

Dorchester Rd. Cranford Rd Bristol Rd. 

Dorchester Rd. Bristol Rd. Edgevale Rd. 

Dorchester Rd. Edgevale Rd. Fishinger Rd. 

Nayland Rd. Windermere Rd. Woodbridge Rd. 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $330,000 (2025 CIP year, 15%) 
 Construction	 $2,200,000	
	 Contingency $220,000 
 Inspection  $66,000 (3% in house) 
 Total	 $2,816,000	
 
Sponsor: City Engineer 
 
Additional 
Funding: none 
Companion 
Projects:  2025 Nayland Road Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Zollinger Road Mobility & Safety Improvement Project– Riverside Drive to North Star Road 
Project Type: Streets 
CIP Year: 2026 
Description: Project Limits:  Riverside Drive to North Star Road Mobility & Safety Improvement Project 

will provide lane configuration improvements, pavement maintenance with spot curb and 
gutter repairs, and possible a new separated shared use path if outside funding is identified. 
Project is eligible for Permissive Tax Funding.  

 
Project Costs: R/W $0 
(2022 $) Design Engineering $93,750 (2024 CIP year) 
 Construction	 $625,000	
 Contingency $62,500 
 Inspection  $50,000 
 Total	 $831,250	
 
Additional 
Funding: Project is eligible for Permissive Tax Funding and will be working with MORPC on trail 

funding opportunities. 
 
  County Permissive Tax Fund for Zollinger Road -  $300,000 

Fund Balance at Beginning of 2026:  $365,000 
 
Sponsor: City Engineer/MORPC 
 
Companion 
Projects: MORPC Regional Trails 
  2025 Zollinger Road Service Waterlines Transfer Project (Kioka Avenue to Tremont Road) 
  2026 Zollinger Road Street Lighting Improvements 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2027 SMP 
Project Type: Streets 
CIP Year: 2027 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Berkshire Rd North Star Rd Beaumont Rd 

Berkshire Rd Beaumont Rd Harford Rd 

Berkshire Rd Harford Rd Brandon Rd 

Berkshire Rd Brandon Rd  Northwest Blvd 

Berkshire Rd Northwest Blvd Andover Rd 

Berkshire Rd Andover Rd  Coventry Rd 

Coventry Rd Northam Rd Wilshire Rd 

Coventry Rd Wilshire Rd Lane Ave 

Deno's Ct Burbank Dr Cul de sac 

Dorset Rd S. Dorchester Rd Leeds Rd 

Greensview Dr McCoy Rd Teeway Dr 

Greensview Dr Teeway Dr Ardwick Rd 

Kioka Avenue Fishinger Rd Donna Dr 

Kioka Avenue Donna Dr River Park Rd 

Kioka Avenue River Park Rd Fairlington Dr 

Kioka Avenue Fairlington Dr Johnston Rd 

Kioka Avenue Johnston Rd Lytham Rd 

Kioka Avenue Lytham Rd Middlesex Rd 

Nugent Dr Mackenzie Dr Henderson Rd 

Patricia Dr Grace Ln Hartsook Ln 

Patricia Dr Hartsook Ln Marysue Ln 

Patricia Dr Marysue Ln Churchview Ln 

Patricia Dr Churchview Ln McCoy Rd 

Wesleyan Dr Mountview Rd Redding Rd 

Wilshire Dr Tremont Rd York Rd 

Wilshire Dr York Rd  Kent Rd 

Wilshire Dr Kent Rd Coventry Rd 
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Wilshire Dr Coventry Rd Camden Rd 

Wilshire Dr Camden Rd  Wexford rd 

Wilshire Dr Wexford Rd  Henthorn Rd 

Windham Rd Kenny Rd Castleton Rd 

Windham Rd Castleton Rd Greensview Dr 

Windham Rd Greensview Dr Castleton Rd W 

Windham Rd Castleton Rd W Carriage Hill Ln 

 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $39,000 (2026 CIP year, 3% in house) 
	 Construction	 $1,300,000	
 Contingency $130,000 
 Inspection  $39,000 (3% in house) 
	 Total	 $1,508,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2026 Greensview Drive Waterline Replacement 
  2026 Kioka Avenue Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2027 SRP 
Project Type: Streets 
CIP Year: 2027 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 

 
Street	 From		 To		

Asbury Dr. Lane Ave. Onandaga Dr. 

Merriweather Dr Kirkham Rd Fishinger Rd 

Gavin Lane Mountview Rd. Ardwick Rd. 

Hove Rd. Fishinger Rd. Fishinger Rd. 

North Star Rd. Lane Ave. Ashdowne Rd 

North Star Rd. Ashdowne Rd. Berkshire Rd. 

North Star Rd. Berkshire Rd. Cardiff Rd. 

North Star Rd. Cardiff Rd. Doone Rd. 

North Star Rd. Doone Rd. Essex Rd. 

North Star Rd. Essex Rd. Guilford Rd. 

North Star Rd. Guilford Rd. Grenoble Rd. 

North Star Rd. Grenoble Rd. Barrington Rd.  

North Star Rd. Barrington Rd. Waltham Rd. 

North Star Rd. Waltham Rd. Northwest Blvd. 

North Star Rd. Northwest Blvd. Tremont Rd. 

North Star Rd. Tremont Rd. Corp. Line 

South Parkway Kensington Dr. Southway Dr. 

Trabue Rd. Corp. Line Riverside Dr. 

 
Project Costs: R/W $0 
(2022 $) Design Engineering $330,000 (2026 CIP year, 15%) 
 Construction	 $2,200,000	
	 Contingency $220,000 
 Inspection  $66,000 (3% in house) 
 Total	 $2,816,000	
 
Sponsor: City Engineer 
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Companion 
Projects:  2026 North Star Road Waterline Replacement  
  2027 North Star Road Sidewalks 
  2027 North Star Road Street Lighting Improvements 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2028 SMP 
Project Type: Streets 
CIP Year: 2028 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Abbey Rd London Dr Friar Ln 

Abbey Rd Friar Ln Kingsgate Rd 

Arlington Ave Guilford Rd N. Mallway 

Arlington Ave N. Mallway  S. Mallway 

Arlington Ave S. Mallway  Waltham Rd 

Arlington Ave Waltham Rd  Edgemont Rd 

Arlington Ave Edgemont Rd Tremont Rd 

Arlington Ave Tremont Rd Cambridge Blvd 

Arlington Ave Cambridge Blvd W. Devon Rd 

Arlington Ave W. Devon Rd Chelsea Rd 

Arlington Ave Chelsea Rd Concord Rd 

Arlington Ave Concord Rd Fifth Ave 

Baldridge Rd Andover Rd  Northwest Blvd 

Bedford Rd Waltham Rd Edgemont Rd 

Bedford Rd Edgemont Rd Stanford Rd 

Bedford Rd Stanford Rd Tremont Rd 

Chaucer Dr Fishinger Rd Kingsgate Rd 

Club Rd Yorkshire Rd Oxford Rd 

Club Rd Oxford Rd  Cambridge Blvd 

Cranford Rd Mountview Rd  Ramsgate Rd 

Cranford Rd Ramsgate Rd  Dorchester Rd 

Cranford Rd Dorchester Rd Kioka Ave 

Edgemont Rd N Andover Rd Wyandotte Rd 

Edgemont Rd N Bedford Rd  Andover Rd 

Edgemont Rd  Coventry Rd  Bedford Rd 

Edgemont Rd N.Devon Rd Coventry Rd 

Edgemont Rd Arlington Ave N. Devon Rd 
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Edgemont Rd Arlington Ave Tremont Rd 

Friar Lane Abbey Rd Westbury Dr 

Kingsgate Rd  Abbey Rd Chaucer Dr 

Kingsgate Rd  Chaucer Dr Westbury Dr 

Sunset Dr Swansea Rd Edgevale Rd 

Waltham Rd Northwest Blvd Elmwood Ave 

Waltham Rd Elmwood Ave  North Star Rd 

Waltham Rd Northwest Blvd Wyandotte Rd 

Waltham Rd Wyandotte Rd  Andover Rd 

Westmont Blvd Northam Rd Ridgeview Rd 

Wyandotte Rd Waltham Rd Edgemont Rd N 

Wyandotte Rd Edgemont Rd N Stanford Rd 

Wyandotte Rd Stanford Rd Tremont Rd 

Wyandotte Rd Tremont Rd Corp. Line 

 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $39,000 (2027 CIP year, 3% in house) 
	 Construction	 $1,300,000	
 Contingency $130,000 
 Inspection  $39,000 (3% in house) 
	 Total	 $1,508,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2027 Baldridge Road Waterline Replacement 
  2027 Cranford Road Waterline Replacement 
  2027 Sunset Drive Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2028 SRP 
Project Type: Streets 
CIP Year: 2028 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 

 

Street	 From		 To		

Canterbury Rd. South Dorchester Rd. Exmoor Rd. 

Canterbury Rd. Exmoor Rd. Doncaster Rd. 

Canterbury Rd. Doncaster Rd. Leeds Rd. 

Canterbury Rd. Leeds Rd. Asbury Dr. 

Chevington Rd. Gelnmere Rd. Lytham Rd. 

Chiselhurst Pl. Anson St. Johnston Rd. 

Fenwick Rd. Lytham Rd. Newhall Rd. 

Fenwick Rd. Haviland Rd. Cul-de-sac 

Fenwick Rd. Newhall Rd. Haviland Rd. 

Inchcliff Rd. Melford Rd. Welsford Rd. 

Nottinghill Gate Rd. McCoy Rd. Camelot Dr. 

Nottinghill Gate Rd. Camelot Dr. Marlyn Dr. 

Oak Hill Rd. Bradford Rd. Dead End 

Oak Hill Rd. Sussex Dr. Bradford Rd. 

Windermere Rd. Nayland Rd. Middlesex Rd. 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $330,000 (2027 CIP year, 15%) 
 Construction	 $2,200,000	
	 Contingency $220,000 
 Inspection  $66,000 (3% in house) 
 Total	 $2,816,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  2027 Canterbury Road Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2029 SMP 
Project Type: Streets 
CIP Year: 2029 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
Street	 From	 To	

Andover Rd Northam Rd Ridgeview Rd 

Birchcrest Rd Tremont Rd Ardleigh Rd 

Birchcrest Rd Ardleigh Rd Riverhill Rd 

Brandon Rd Trentwood Rd Kirkley Rd 

Brandon Rd Kirkley Rd Zollinger Rd 

Brandon Rd Zollinger Rd Ridgeview Rd 

Brandon Rd Ridgeview Rd Northam Rd 

Brandon Rd Lane Ave Berkshire Rd 

Elmwood Ave Waltham Rd Northwest Blvd 

Elmwood Ave Northwest Blvd Stanford Rd 

Elmwood Ave Stanford Rd  Tremont Rd 

Elmwood Ave Tremont Rd Corp Line 

Inverness Way Fishinger Rd Sunningdale Way 

Inverness Way Sunningdale Way Sundridge Dr 

Mt. Holyoke Ridgeview Rd Zollinger Rd 

Mt. Holyoke Trentwood Rd Fishinger Rd 

Mt. Holyoke Kirkley Rd Trentwood Rd 

Mt. Holyoke Zollinger Rd Kirkley Rd 

Mt. Holyoke Northam Rd Ridgeview Rd 

Nottingham Rd Sunset Dr Kioka Ave 

Nottingham Rd. Riverside Dr. Sunset Dr. 

Sundridge Dr Sunningdale Way London Dr 

Sundridge Dr Inverness Way Sunningdale Way 

Sundridge Dr Dead End Inverness Way 

Sunningdale Way Inverness Way Sundridge Dr 

Tewksbury Rd Northwest Blvd Andover Rd 

Tewksbury Rd Andover Rd Coventry Rd 
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Tewksbury Rd Coventry Rd  Arlington Ave 

Tremont Rd North Star Rd Ashland Ave 

Tremont Rd Ashland Ave Elmwood Ave 

Tremont Rd Elmwood Ave Westwood Ave 

Tremont Rd Westwood Ave Glenn Ave 

Tremont Rd Glenn Ave Wyandotte Rd 

Tremont Rd Wyandotte Rd  Andover Rd 

Tremont Rd Andover Rd Bedford Rd 

Tremont Rd Bedford Rd Coventry Rd 

Tremont Rd Coventry Rd  N. Devon Rd 

Tremont Rd N. Devon Rd  Arlington Ave 

Westwood Ave Stanford Rd  Tremont Rd 

Woodstock Rd Sunset Dr Kioka Ave 

 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $39,000 (2028 CIP year, 3% in house) 
	 Construction	 $1,300,000	
 Contingency $130,000 
 Inspection  $39,000 (3% in house) 
	 Total	 $1,508,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2028 Nottingham Road Waterline Replacement 

2028 Woodstock Road Waterline Replacement 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2029 SRP 
Project Type: Streets 
CIP Year: 2029 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 

 

Street	 From		 To		

Surrey Hill Pl. Glenmere Rd. Hoxton Ct. 

Surrey Hill Pl. Hoxton Ct. Walhaven Ct. 

Vassar Place College Hill Dr. Westminster Dr. 

Vassar Place Westminster Dr. Northam Rd. 

Vassar Place Harlton Ct. Ridgeview Rd. 

Wellesley Dr. Lane Avenue College Hill Drive 

Wellesley Dr. College Hill Dr. Westminster Rd. 

Wellesley Dr. Westminster Road Northam Road 

Wellesley Dr. Northam Rd. Ridgeview Rd. 

Wellesley Dr. Ridgeview Rd. Halstead Rd. 

Wellesley Dr. Halstead Rd. Zollinger Rd. 
	
Additional	roadways	may	be	selected	based	upon	updated	Pavement	and	Curb	Condition	
Ratings	and	Waterline	Replacement	Projects.		

 
Project Costs: R/W $0 
(2022 $) Design Engineering $330,000 (2028 CIP year, 15%) 
 Construction	 $2,200,000	
	 Contingency $220,000 
 Inspection  $66,000 (3% in house) 
 Total	 $2,816,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  2028 and/or 2029 Waterline Replacement Project 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
	

Project Name: 2030 SMP 
Project Type: Streets 
CIP Year: 2030 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
None	selected	at	this	time.	Selections	will	be	based	upon	updated	Pavement	Conditions	Ratings	
and	Waterline	Replacement	Projects.		

 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $39,000 (2029 CIP year, 3% in house) 
	 Construction	 $1,300,000	
 Contingency $130,000 
 Inspection  $39,000 (3% in house) 
	 Total	 $1,508,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: 2029 Hoxton Court Waterline Replacement 
  2029 Ridgeview Road Waterline Replacement 
  2029 Trentwood Road Waterline Replacement  
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2030 SRP 
Project Type: Streets 
CIP Year: 2030 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 

 
None	selected	at	this	time.	Selections	will	be	based	upon	updated	Pavement	Conditions	Ratings	
and	Waterline	Replacement	Projects.		

 
Project Costs: R/W $0 
(2022 $) Design Engineering $330,000 (2029 CIP year, 15%) 
 Construction	 $2,200,000	
	 Contingency $220,000 
 Inspection  $66,000 (3% in house) 
 Total	 $2,816,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  2029 Beverley Road Waterline Replacement Project 
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 CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
	

Project Name: 2031 SMP 
Project Type: Streets 
CIP Year: 2031 
Description: Mill and Fill Pavement Preservation Project (street maintenance) with spot curb and gutter 

repairs. Various streets will receive asphalt rejuvenate to provide a barrier from water to 
delay surface deterioration (approximately $40,000 annually).  Programmed streets include: 
 
None	selected	at	this	time.	Selections	will	be	based	upon	updated	Pavement	Conditions	Ratings	
and	Waterline	Replacement	Projects.		

 
Project Costs: R/W & Environmental $0 
(2022 $) Design Engineering $39,000 (2030 CIP year, 3% in house) 
	 Construction	 $1,300,000	
 Contingency $130,000 
 Inspection  $39,000 (3% in house) 
	 Total	 $1,508,000	
 
Sponsor: City Engineer 
 
Companion 
Projects: None 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2031 SRP 
Project Type: Streets 
CIP Year: 2031 
Description: Complete reconstruction of roadway (full depth pavement rehabilitation) with removal and 

replacement of all curb and gutter and driveway aprons (approaches) together with 
ancillary improvements (e.g., storm sewer enhancements). Programmed streets include: 

 
None	selected	at	this	time.	Selections	will	be	based	upon	updated	Pavement	Conditions	Ratings	
and	Waterline	Replacement	Projects.		

 
Project Costs: R/W $0 
(2022 $) Design Engineering $330,000 (2030 CIP year, 15%) 
 Construction	 $2,200,000	
	 Contingency $220,000 
 Inspection  $66,000 (3% in house) 
 Total	 $2,816,000	
 
Sponsor: City Engineer 
 
Companion 
Projects:  None 

 
 



 

Section 4, Part B – Sidewalks with Street Projects 
 

Project Name  Current Version Date 
 
2022 North Star Road Sidewalks – Zollinger Road to Fishinger Road .............................. October 2021 
2022 Wakefield Forest Sidewalk Improvement Project .................................................. October 2021 
2022 Riverside Drive Shared‐Use‐Path and Metro Park Connections Feasibility Study .. October 2021 
2023 Lane Avenue Shared Use Path ................................................................................ October 2021 
2024 Nottingham Sidewalk Project ................................................................................. October 2021 
2024 Riverside Drive Shared‐Use‐Path Project  ............................................................... October 2021 
2027 North Star Road Sidewalks  ..................................................................................... October 2021 
Annual Project – Sidewalk Incentive Program ................................................................. October 2021 
Annual Project – Sidewalk Maintenance Program .......................................................... October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2022 North Star Road Sidewalks (Zollinger Rd to Fishinger Rd) 
Project Type: Sidewalks 
CIP Year: 2022 
Description: Install 1,750 feet of sidewalk along the west side of North Star Road from Zollinger Road to 

Fishinger Road. The west side was selected due to about 16’ of right-of-way vs. the east side 
where only about 10’ of right-of-way is available. The sidewalk will be 5’ wide with a 6’ tree 
lawn.  

  
 
Project Costs: R/W $0 
(2022 $) Design Engineering $3,600 (in-house) 
 Construction	 $120,000	
 Contingency $12,000 
 Inspection  $3,600 
 Total	 $139,200	
	
Sponsor: Engineering Division 
 
Companion 
Projects: 2022 SMP and potential traffic calming improvements at North Star @ Kirkley and North 

Star @ Trentwood. 
 Wakefield Forest Neighborhood Improvements 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2022 Wakefield Forest Sidewalk Improvements Project 
Project Type: Sidewalks 
CIP Year: 2022 
Description: Install 2,600 linear feet of 5’ wide sidewalk along the north side of Trentwood Road from 

Northwest Blvd. to North Star Rd. The north side was chosen due to having 10-13’ of r/w vs. 
the south side only have 7-9’ of r/w.  

 
Install 1,800 linear feet of 5’ wide sidewalk along the west side of Mt. Holyoke Road from 
Trentwood Rd. to Zollinger Rd. The west side was chosen due to having 11-12’ of r/w vs. the 
east side only having 6’ of r/w.  
 
The sidewalks will be 5’ wide with a 5-6’ wide tree lawn pending r/w constraints.  

  
 
Project Costs: R/W $0 
(2022 $) Design Engineering $44,000 (in-house) 
 Construction	 $440,000	
 Contingency $44,000 
 Inspection  $13,200 
 Total	 $541,200	
	
Sponsor: Engineering Division 
 
Companion 
Projects: 2022 North Star Road Sidewalk and SMP with potential traffic calming 
  Wakefield Forest Neighborhood Improvements 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2022 Riverside Drive Shared-Use-Path and Metro Park Connections Feasibility Study  
Project Type: Sidewalks 
CIP Year: 2022 
Description: Feasibility study to install 2,400 feet of shared-use-path on Riverside Drive from Lane 

Avenue to Trabue Road. This project will be coordinated with the Franklin County 
Engineer’s office adding a shared-use-path on Trabue Road as a part of their bridge project 
in 2024.  This will provide active transportation connects to the future Quarry Metro Park 
and will study different routes to further connect this path to the new park.   

  
 
Project Costs: R/W $0 
(2022 $) Study $125,000 (2022 CIP year) 
 Public	Outreach	 $125,000	
 Contingency $0 
 Inspection  $0 
 Total	 $250,000	
	
Sponsor: Franklin County Engineer’s office 
 
Companion 
Projects: 2024 Franklin County Trabue Bridge and SUP project; Franklin County will bid this out. 
  2024 Riverside Drive Shared-Use-Path Project 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2023 Lane Ave. Shared Use Path 
Project Type: Sidewalks 
CIP Year: 2023 
Description: Install an 1,800 feet shared use path that is 10’ wide for pedestrian and cyclist along Lane 

Avenue from Riverside Drive to Asbury Road. This will connect the future path on Riverside 
Dr. and Trabue Road to the neighborhoods north of Lane Avenue. The city has been awarded 
a State Capital grant for this project in construction year 2022 that will need to ask for an 
extension until construction year 2023. This is due to further public outreach planned in 
2022 to review multi-modal transportation connections to the Quarry Metro Park.    

  
 
Project Costs: R/W $0 
(2022 $) Design Engineering $35,000 (2021 CIP year) 
 Construction	 $400,000	
 Contingency $40,000 
 Inspection  $12,000 
 Total	 $487,000	
	
Sponsor: Quarry Metro Park Connections 
 
Additional 
Funding: State Capital Grant: $330,000 
 
Companion 
Projects: 2023 SRP (Intersection improvements at Asbury Drive) 

2024 Riverside Drive Shared-Use-Path Project  
2024 Franklin County Trabue Bridge and SUP project; Franklin County will bid this out. 
Future improvements and connections for the Quarry Metro Park 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2024 Nottingham Sidewalk Project  
Project Type: Sidewalks 
CIP Year: 2024 
Description: Install 4,850 feet of sidewalk along Nottingham Road from Sunset Drive to Mountview Road. 

This is a result from recommended improvements from the River Ridge Study.  
  
 
Project Costs: R/W $0 
(2022 $) Design Engineering $48,500 (2023 CIP year) 
 Construction	 $485,000	
 Contingency $48,500 
 Inspection  $14,550 
 Total	 $596,550	
	
Sponsor: City Council 
 
Companion 
Projects: 2024 SMP 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2024 Riverside Drive Shared-Use-Path Project  
Project Type: Sidewalks 
CIP Year: 2024 
Description: Install 2,400 feet of shared-use-path on Riverside Drive from Lane Avenue to Trabue Road. 

This project will be coordinated with the Franklin County Engineer’s office adding a shared-
use-path on Trabue Road as a part of their bridge project in 2024.  This will provide active 
transportation connects to the future Quarry Metro Park.  Potential funding sources to off-
set project cost could be achieved through federal and state grants.   

  
 
Project Costs: R/W $125,000 
(2021 $) Design Engineering $70,000 (2023 CIP year) 
 Construction	 $800,000	
 Contingency $80,000 
 Inspection  $24,000 
 Total	 $1,099,000	
	
Sponsor: Franklin County Engineer’s office 
 
Companion 
Projects: Franklin County Trabue Bridge and SUP project in 2024; Franklin County will bid this out. 
  2022 Riverside Drive Shared-Use-Path and Metro Park Connections Feasibility Study  

2023 Lane Avenue SUP 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2027 North Star Road Sidewalks 
Project Type: Sidewalks with Street Projects 
CIP Year: 2027 
Description: Construction of new sidewalks on Collector and Arterial Streets in conjunction with 

reconstruction projects on those streets per Policy approved by City Council. Project costs 
assume sidewalks will be installed on only one side of the street. The street included in this 
project is: 

  
Street	 From	Limit	 To	Limit	

North Star Rd. Ashdowne Rd. Berkshire Rd. 

North Star Rd. Berkshire Rd. Cardiff Rd. 

North Star Rd. Cardiff Rd. Doone Rd. 

North Star Rd. Doone Rd. Essex Rd. 

North Star Rd. Essex Rd. Guilford Rd. 

North Star Rd. Guilford Rd. Grenoble Rd. 

North Star Rd. Grenoble Rd. Barrington Rd.  

North Star Rd. Barrington Rd. Waltham Rd. 

North Star Rd. Waltham Rd. Northwest Blvd. 

North Star Rd. Northwest Blvd. Tremont Rd. 

North Star Rd. Tremont Rd. Corp. Line 
 
Project Costs: R/W $0 
(2021 $) Design Engineering $11,100 (2025 CIP year) 
 Construction	 $370,000	
 Contingency $37,000 
 Inspection  $11,100 
 Total	 $429,200	
	
Sponsor: City Council 
 
Companion 
Projects: 2027 SRP 
  2027 North Star Road Street Lighting Improvements 
 
 

CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Sidewalk Incentive Program 
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Project Type: Sidewalks 
CIP Year: Annual 
Description: This program provides a budget place for the City to provide a sidewalk incentive of 50% for 

the cost to construct new sidewalk through successful resident initiated sidewalk petitions 
with at least 60% of property owner’s support. 

  
 
Project Costs: R/W $0 
(2021 $) Design Engineering $0  
 Construction	 $100,000	
 Contingency $0 
 Inspection  $0 
 Total	 $100,000	
	
Sponsor: City Council 
 
Companion 
Projects:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
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Project Name: Sidewalk Maintenance Program 
Project Type: Sidewalks 
CIP Year: Annual 
Description: Annual Sidewalk Maintenance Program to inspect one sidewalk district annually, send out 

code compliance notices, and administer construction contract for sidewalk improvements .  
Per City code, property owners are responsible for sidewalk maintenance, except 

• Damage caused by presence of City owned tree roots 
• Utility defects (water valves, manholes, etc.) 

The cost to the city to construct sidewalk improvements for these areas is estimated at 
$700,000 (50% resident costs to be reimbursed) annually during years 2018-2022. This cost 
will be re-evaluated in 2022 for years 2023-2029, but is estimated at $200,000 annually 
(50% resident).  

  
SIDEWALK	INSPECTION	CYCLE 
Year	 Inspect	 Send	Out	Notification	

Letter	(Jan)	
Construct	
Improvements	(July)	

2016 District 5   
2018 District 4 District 5 District 5 
2019 District 3 District 4 District 4 
2020 District 2 District 3 District 3 
2021 District 1 District 2 District 2 
2022 District 5 District 1 District 1 

Repeat	Cycle	
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Project Costs: R/W $0 
(2021 $) Design Engineering $40,000 (inspection program) 
 Construction	 $700,000	 (50%	estimated	to	be	reimbursed		
 Contingency $70,000 by	resident	responsible	panels) 
 Inspection $20,000 (certified arborist) 
 Total	 	 $830,000	
	
Sponsor: Parks & Recreation Department 
 
Companion 
Projects: none 



     

Section 4, Part C – Street Lights 
 

Project Name  Current Version Date 
 
2026 Zollinger Road Street Lighting Improvements Project ............................................ October 2021 
2027 North Star Road Street Lighting Improvements Project  ........................................ October 2021 
2030 McCoy Road Street Lighting Improvements Project  .............................................. October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Zollinger Road Street Lighting Improvement Project, Riverside Dr. to Tremont Rd 
Project Type: Street Lights 
CIP Year: 2026 
Description: Install new street lighting system. The street included in this project is:  Zollinger Road, 

Riverside to Tremont (8,240 l.f.). Project includes the installation of 110 street lights. 
  
Project Costs: R/W $0 
(2022 $) Design Engineering $130,000 (20% CIP Year 2024) 
 Construction	 $650,000	
 Contingency $65,000 
 Inspection  $19,500 (in house 3%) 
 Total	 $864,500	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects: 2026 Zollinger Road Mobility & Safety Improvements Project 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: North Star Road Street Lighting Improvement Project, Lane Ave to Northwest Blvd 
Project Type: Street Lights 
CIP Year: 2027 
Description: Install new street lighting system. The street included in this project is:  North Star Road, 

Lane Ave to Northwest Blvd (3,800 l.f.). Project includes the installation of 50 street lights. 
  
Project Costs: R/W $0 
(2022 $) Design Engineering $80,000 (20% CIP Year 2025) 
 Construction	 $400,000	
 Contingency $40,000 
 Inspection  $12,000 (in house 3%) 
 Total	 $532,000	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects: 2027 Street Reconstruction Program 
  2027 North Star Road Sidewalks 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: McCoy Road Street Lighting Improvement Project, Riverside Dr to Reed Rd 
Project Type: Street Lights 
CIP Year: 2030 
Description: Install new street lighting system. The street included in this project is:  McCoy Road, 

Riverside to Reed (8,130 l.f.). Project includes the installation of 108 street lights. 
  
Project Costs: R/W $0 
(2022 $) Design Engineering $130,000 (20% CIP Year 2029) 
 Construction	 $650,000	
 Contingency $65,000 
 Inspection  $19,500 (in house 3%) 
 Total	 $864,500	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects:  

	
	
	

	
Note:	Solar	LED	Street	Lights	cost	$15,000/each	with	installation.	The	construction	of	
this	project	would	be	$1,620,000.	This	is	2.5X	the	cost	of	electric	powered	LED	street	
lights.		

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	



 

Section 4, Part D – Traffic Signals 
 

Project Name  Current Version Date 
 
2022 Traffic Signal Replacement Project – Windermere at McCoy ................................................ October 2021 
2022 Traffic Signal Interconnect – Fiber Optic Connectivity  ......................................................... October 2021 
2027 Traffic Signal Replacement Project – Kenny at Tremont and North Broadway  .................... October 2021 
2029 Traffic Signal Replacement Project – Fifth Ave at Arlington and Cambridge ........................ October 2021 
2030 Traffic Signal Replacement Project  ....................................................................................... October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Traffic Signal Replacement Project for Windermere @ McCoy Road 
Project Type: Traffic Signals 
CIP Year: 2022 
Description: Replace the traffic signals at the intersections of Windermere Road at McCoy Road.  A strain 

pole is currently leaning. A temporary wood strain pole was installed in August 2021.   The 
existing traffic signal was built in the early 1970’s and has exceeded its life cycle and is 
recommended to be replaced.  All new equipment will be installed with the rebuild with all 
work completed by a third party.  Intersection will be ADA compliant. 

 
Project Costs: R/W $0 
(2022 $) Design Engineering $40,000 (2021 CIP Year) 
 Construction	 $400,000	
 Contingency $40,000 
 Inspection  $12,000 (in house 3%) 
 Total	 $492,000	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects: None. 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Traffic Signal Interconnect 
Project Type: Traffic Signals/Fiber Optic Connectivity 
CIP Year: 2022 
Description: The fiber optic connections will allow for the remote connectivity to the traffic signal 

controllers and remote control of 5 traffic signals located at 5 Points, Fishinger/Reed, 
Fishinger/Mt. View, Lane/North Star and Lane/NW Blvd. A non-invasive 
temperature/snow/ice sensor will be installed at 5 Points that will allow P.W. to monitor the 
roadway conditions remotely and help improve their response to snow/ice events. 

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $18,000 (2022 CIP Year) 
 Construction	 $172,000	
 Contingency $19,000 
 Inspection  $5,160 (in house 3%) 
 Total	 $214,160	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects: None. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

	
CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
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Project Name: Traffic Signal Replacement Project for  

Kenny Rd. @ Tremont Rd.  
Kenny Rd. @ North Broadway 

Project Type: Traffic Signals 
CIP Year: 2027 
Description: Replace the traffic signals at the intersections of Kenny Rd. at Tremont Rd. and Kenny Rd. at 

North Broadway. All new equipment will be installed with the rebuild with all work 
completed by a third party.  

 
Project Costs: R/W $0 
(2022 $) Design Engineering $95,000 (2026 CIP Year, 20%) 
 Construction	 $475,000	
 Contingency $47,500 
 Inspection  $14,250 (in house 3%) 
 Total	 $631,750	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects: None. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

	
CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
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Project Name: Traffic Signal Replacement Project for  

Arlington Ave, @ Fifth Ave. 
Cambridge Blvd. @ Fifth Ave. 

Project Type: Traffic Signals 
CIP Year: 2029 
Description: Replace the traffic signals at the intersections of Arlington Avenue at Fifth Avenue and 

Cambridge Boulevard at Fifth Avenue.  All new equipment will be installed with the rebuild 
with all work completed by a third party.  

 
Project Costs: R/W $0 
(2022$) Design Engineering $95,000 (2028 CIP Year, 20%) 
 Construction	 $475,000	
 Contingency $47,500 
 Inspection  $14,250 (in house 3%) 
 Total	 $631,750	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects: None. 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Traffic Signal Replacement Project for two traffic signals 
Project Type: Traffic Signals 
CIP Year: 2031 
Description: Replace the traffic signals at two intersections.   All new equipment will be installed with the 

rebuild with all work completed by a third party.  
 
Project Costs: R/W $0 
(2022 $) Design Engineering $95,000 (2030 CIP Year, 20%) 
 Construction	 $475,000	
 Contingency $47,500 
 Inspection  $14,250 (in house 3%) 
 Total	 $631,750	
 
Sponsor: PSD - Electrical 
 
Companion 
Projects: None. 
 
 



 

Section 4, Part E – Water 
 

Project Name  Current Version Date 
 
2022 Fishinger Road Phase 1 Waterline Replacement Project ........................................ October 2021 
2023 Fishinger Road Phase 2 Waterline Replacement Project ........................................ October 2021 
2024 Waterline Replacements ......................................................................................... October 2021 
2025 Waterline Replacements ......................................................................................... October 2021 
2026 Waterline Replacements ......................................................................................... October 2021 
2027 Waterline Replacements ......................................................................................... October 2021 
2028 Waterline Replacements ......................................................................................... October 2021 
2029 Waterline Replacements ......................................................................................... October 2021 
2030 Waterline Replacements  ........................................................................................ October 2021 
2031 Waterline Replacements  ........................................................................................ October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: Fishinger Road Waterline Replacement Project 
Project Type: Water 
CIP Year: 2022 
Description: Replacement of critical waterlines within the City system in accordance with the 

recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017).  The project includes 10,000 l.f. of 12” 
waterline in Fishinger Road from Riverside Road to Tremont Road. 

Project Costs: R/W $0
(2022 $) Design Engineering $0 (Completed with Fishinger Phase 1) 

Construction	 $1,500,000	
Contingency $150,000
Inspection  $45,000
Total	 $2,040,000	

Sponsor: Engineering 

Companion 
Projects: 2022 Fishinger Road Reconstruction 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: Fishinger Road Waterline Replacement Project 
Project Type: Water 
CIP Year: 2023 
Description: Replacement of critical waterlines within the City system in accordance with the 

recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017).  The project includes 10,000 l.f. of 12” 
waterline in Fishinger Road from Riverside Road to Tremont Road. 

Project Costs: R/W $0
(2022 $) Design Engineering $300,000 (2020 CIP Year) 

Construction	 $1,500,000	
Contingency $150,000
Inspection  $45,000
Total	 $2,040,000	

Sponsor: Engineering 

Companion 
Projects: 2023 Fishinger Road Reconstruction 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2024 Waterline Replacements 
Project Type: Water 
CIP Year: 2024 
Description: Bramford Road Waterline  

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 800 l.f. of 6” waterline in Bramford 
Road from Woodbridge Road to Lytham Road upsizing to 8”. 

Chester Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 1000 l.f. of 6” waterline in Chester 
Road from Northam Road to Ridgeview Road. 

Fairlington Drive Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 2,500 l.f. of 6” waterline in 
Fairlington Drive from Kioka Avenue to Fishinger Road upsizing to 8”. 

Overdale Drive Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 1,700 l.f. of 6” waterline in Overdale 
Road from Johnston Road to Donna Drive upsizing to 8”. 

Walhaven Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 1,200 l.f. of 6” 
waterline in Walhaven Road from Glenmere Road to Surrey Hill Place upsizing to 8”. 

Project Costs: R/W $0
(2022 $) Design Engineering $277,500 (2023 CIP Year) 

Construction	 $1,850,000	
Contingency $185,000
Inspection  $55,500
Total	 $2,368,000	

Sponsor: Engineering 

Companion 
Projects: 2025 Street Maintenance Program (Bramford Road, Chester Road and Fairlington Drive) 

2025 Street Reconstruction Program (Overdale Drive and Walhaven Road) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2025 Waterline Replacements 
Project Type: Water 
CIP Year: 2025 
Description: Shrewsbury Road Waterline 

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 3,600 l.f. of 6” 
waterline in Shrewsbury Road from Sunset Drive to Ramsgate Road upsized to 8”. 

Nayland Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 1,000 l.f. of 6” waterline in Nayland 
Road from Mountview Road to Woodbridge Road upsizing to 8”. 

Bristol Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 2,400 l.f. of 6” waterline in Bristol 
Road from Kioka Avenue to Ramsgate Road upsizing to 8”. 

Zollinger Road Service Waterlines Transfer Project 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 63 service line 
transfers to a 12” waterline main, from an 8” waterline main to be abandoned from Kioka 
Avenue to Tremont Road. 

Project Costs: R/W $0
(2022 $) Design Engineering $286,500 (2024 CIP Year) 

Construction	 $1,910,000	
Contingency $191,000
Inspection  $57,300
Total	 $2,444,800	

Sponsor: Engineering 

Companion 
Projects: 2026 Street Maintenance Program (Shrewsbury Road and Bristol Road) 

2026 Street Reconstruction Program (Nayland Road) 
2025 Zollinger Rd Mobility & Safety Improvement Project (Riverside Dr to North Star Rd) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2026 Waterline Replacements 
Project Type: Water 
CIP Year: 2026 
Description: North Star Road Waterline 

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 3,200 l.f. of 12” waterline in North 
Star Road from Waltham Road to Lane Avenue. This project is being “pushed” by the City of 
Columbus. The North Star Road Waterline is a critical feed to the City of Upper Arlington 
(from Columbus). The City of Columbus would like to enhance the reliability of the system 
providing a more robust network at this entry point into the City of Upper Arlington. 

Kioka Avenue Waterline  
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 1,400 l.f. of 8” waterline in Kioka 
Avenue from Fishinger Road to River Park Drive. At the time of the design, consideration will 
be given to extending the project to Fairlington Drive. The Stantec report notes the project 
length to be 1,400 feet, but the distance between Fishinger Road and River Park Drive is only 
1,000 feet. The distance between Fishinger Road and Fairlington Drive is 1,500 feet.  

Greensview Drive Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 600 l.f. of 8” waterline in 
Greensview Drive from Teeway Drive to McCoy Road. 

Project Costs: R/W $0
(2022 $) Design Engineering $220,500 (2025 CIP Year) 

Construction	 $1,470,000	
Contingency $147,000
Inspection  $44,100
Total	 $1,881,600	

Sponsor: Engineering 

Companion 
Projects: 2027 Street Reconstruction Program (North Star Road) 

2027 Street Maintenance Program (Kioka Avenue and Greensview Drive) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2027 Waterline Replacements and Report Update 
Project Type: Water 
CIP Year: 2027 
Description: Baldridge Road Waterline 

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 800 l.f. of 6” waterline in Baldridge 
Road from Andover Road to Northwest Boulevard upsizing to 8”. 

Canterbury Road Waterline  
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 2,200 l.f. of 6” waterline in 
Canterbury Road from South Dorchester Road to Asbury Drive upsizing to 8”.  Design for this 
section of waterline was completed in 2017.   

Cranford Road Waterline  
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 3,200 l.f. of 6” 
waterline in Cranford Road from Kioka Avenue to Mountview Road upsizing to 8”. 

Sunset Drive Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 2,400 l.f. of 6” waterline in Sunset 
Drive from Edgevale Road to Swansea Road upsizing to 8”. 

CIP Waterline Report Update 
Stantec Consulting Services, Inc. delivered the CIP Waterline Evaluation & Prioritization 
Report in October 2012 and it was updated in 2017.  The report will again be updated with 
current break history data from the City of Columbus, and critical waterlines prioritized.    

Project Costs: R/W $0
(2022 $) Design Engineering $328,950 (2026 CIP Year) 

Construction	 $2,193,000	
Contingency $219,300
Inspection  $65,790
Total	 $2,807,040	

Sponsor: Engineering 

Companion 
Projects: 2028 Street Maintenance Program (Baldridge Road, Cranford Road and Sunset Drive) 

2028 Street Reconstruction Program (Canterbury Road) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2028 Waterline Replacements 
Project Type: Water 
CIP Year: 2028 
Description: Nottingham Road Waterline 

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report. The project includes 1,800 l.f. of 6” waterline in 
Nottingham Road from Kioka Avenue to Sunset Drive upsizing to 8”. 

Woodstock Road Waterline  
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 1,800 l.f. of 6” 
waterline in Woodstock Road from Kioka Avenue to Sunset Drive upsizing to 8”. 

Project Costs: R/W $0
(2022 $) Design Engineering $137,700 (2027 CIP Year) 

Construction	 $918,000	
Contingency $91,800
Inspection  $27,540
Total	 $1,175,040	

Sponsor: Engineering 

Companion 
Projects: 2029 Street Maintenance Program (Nottingham Road and Woodstock Road) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2029 Waterline Replacements 
Project Type: Water 
CIP Year: 2029 
Description: Beverly Road Waterline  

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 1,400 l.f. of 6” 
waterline in Beverly Road from Arlington Avenue to Andover Road upsizing to 8”. 

Hoxton Court Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 500 l.f. of 6” 
waterline in Hoxton Court from Surrey Hill Place to west terminus upsizing to 8”. 

Ridgeview Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 2,600 l.f. of 8” 
waterline in Ridgeview Road from Andover Road to Vassar Place. 

Trentwood Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 400 l.f. of 8” 
waterline in Trentwood Road from Northwest Boulevard to Brandon Road. 

Project Costs: R/W $0
(2022 $) Design Engineering $187,425 (2028 CIP Year) 

Construction	 $1,249,500	
Contingency $124,950
Inspection  $37,485
Total	 $1,599,360	

Sponsor: Engineering 

Companion 
Projects: 2030 Street Maintenance Program (Hoxton Court, Ridgeview Road and Trentwood Road) 

2030 Street Reconstruction Program (Beverley Road) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2030 Waterline Replacements 
Project Type: Water 
CIP Year: 2030 
Description: Brixton Road Waterline  

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 1,200 l.f. of 6” 
waterline in Brixton Road from Leeds Road to Asbury Drive upsizing to 8”. 

Edgevale Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 1,200 l.f. of 6” 
waterline in Edgevale Road from Dorchester Road to Ramsgate Road upsizing to 8”. 

Tewksbury Road Waterline 
Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). The project includes 800 l.f. of 6” 
waterline in Tewksbury Road from Oxford Road to Yorkshire Road upsizing to 8”. 

Project Costs: R/W $0
(2022 $) Design Engineering $122,400 (2029 CIP Year) 

Construction	 $816,000	
Contingency $81,600
Inspection  $24,480
Total	 $1,044,480	

Sponsor: Engineering 

Companion 
Projects: 2031 Street Maintenance Program (Brixton Road, Edgevale Road and Tewksbury Road) 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

Project Name: 2031 Waterline Replacements 
Project Type: Water 
CIP Year: 2031 
Description: Waterline Replacements 

Replacement of critical waterlines within the City system in accordance with the 
recommendations of Stantec Consulting Services, Inc. in their October 8, 2012, CIP Waterline 
Evaluation & Prioritization Report (updated 2017). This is a placeholder for projects to be 
identified from the report.   

Project Costs: R/W $0
(2022 $) Design Engineering $180,000 (2030 CIP Year) 

Construction	 $1,200,000	
Contingency $120,000
Inspection  $36,000
Total	 $1,536,000	

Sponsor: Engineering 

Companion 
Projects: Street Maintenance Program and/or Street Reconstruction Program 



 

Section 4, Part F – Bridges 
 

Project Name  Current Version Date 
 
2022‐2031 Annual Bridge Repair Project ......................................................................... October 2021 
2022‐2031 Annual Bridge and Culvert Inspection Program ............................................ October 2021 
2028 Fishinger Road over Fishinger Run Bridge Major Rehabilitation Project ................ October 2021 
2030 Onandaga Drive and Edington Road over Evans Run Culvert Replacement  .......... October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Annual Bridge Repair Project 
Project Type: Bridge 
CIP Years: Annually 
Description: Various bridge and culvert repair projects as determined annually by Bridge and Culvert 

Inspection Program and attending report. The project will be developed from the prioritized 
maintenance recommendation in the annual report.  Construction may not require design 
depending on the maintenance.  

 
The	Stormwater	Management	Fund	is	the	funding	source	for	annual	bridge	repairs. 

 
Project Costs: R/W $0 

(2021 $) Design Engineering $15,000 (Annually) 
 Construction	 $75,000	
 Contingency $7,500 
  Inspection  $2,250 
 Total	 $99,750	
 
Sponsor: Engineering 
 
Companion 
Projects: None 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Annual Bridge and Culvert Inspection Program 
Project Type: Bridge 
CIP Years: 2022-2031 Annually 
Description: The City has 29 bridge and culvert structures that are inspected on an annual basis in 

conformance with state law.   A qualified inspector(s) will rate all the structures and provide 
recommendations for maintenance, repairs, and replacements in a report.  

 
 The	Stormwater	Management	Fund	is	the	funding	source	for	annual	bridge	
inspections. 

 
Project Costs: R/W $0 

(2021 $) Design Engineering $0  
 Construction	 $0	
 Contingency $0 
  Inspection  $40,000  (Annually) 
 Total	 $40,000	
 
Sponsor: Engineering 
 
Companion 
Projects: None 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
 
Project Name: Fishinger Road over Fishinger Run Bridge Major Rehabilitation Project 
Project Type: Bridge 
CIP Year: 2028 
Description: The 2020 Annual Bridge Inspection Report identified Fishinger Road Bridge (No.10) for 

tunnel lining rehabilitation in 7 to 15 years.   
 
 The following are excerpts from the report prepared by American Structurepoint, under 

contract with the City of Upper Arlington: 
 

 Reference No.:  Bridge No. 10 (SFN: 2568640) 
 Recommended Capital Improvement No. 1. 

o General Appraisal:  5A 
 Joint material starting to break at the seams 
 Upstream channel apron has large spalls and is deteriorating 
 Deterioration along invert for the majority of the length of culvert 

 
Project Costs: R/W $0 

(2022 $) Design Engineering $155,000 (2027 CIP Year) 
 Construction	 $775,000	
 Contingency $77,500 
 Inspection  $23,250 
 Total	 $1,030,750	
 
Sponsor: Engineering 
 
Companion 
Projects: none 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
 
Project Name: Onandaga Drive over Evans Run Culvert Replacement and Edington Road over Evans Run 

Culvert Rehabilitation 
Project Type: Bridge 
CIP Year: 2030 
Description: The 2020 Annual Bridge Inspection Report identified within approximately the next ten 

years. 
 
 The following are excerpts from the report prepared by American Structurepoint, under 

contract with the City of Upper Arlington for each culvert: 
 

 Recommended Capital Improvement No. 8 
o General Appraisal:  6A 

 Extensive map cracking 
 Floor slabs have been patched 
 Vertical cracking and spalling at outlet end 
 Heavy abrasion with exposed rebar along bottom slab 

 
Project Costs: R/W $0 

(2022 $) Design Engineering $100,000 (2027 CIP Year) 
 Construction	 $500,000	
 Contingency $50,000 
 Inspection  $15,000 
 Total	 $665,000	
 
Sponsor: Engineering 
 
Companion 
Projects: none 
 



 

Section 4, Part G – Storm Sewer 
 

Project Name  Current Version Date 
 
2022 Turkey Run Erosion Control at Reed Road Park ...................................................... October 2021 
2022 Turkey Run Stream Stabilization Project ................................................................ October 2021 
2023 Turkey Run Stream Stabilization Project ................................................................ October 2021 
2024 Stormwater Masterplan .......................................................................................... October 2021 
2026 Tremont Road and North Star Road Storm Replacements ..................................... October 2021 
Annual Storm Sewer Repair Project ................................................................................. October 2021 
Annual MS4 Permit Contract ........................................................................................... October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Turkey Run Erosion Control at Reed Road Park 
Project Type: Storm 
CIP Years: 2022 
Description: Turkey Run Stream along and downstream from Reed Road Park has been studied and 

erosion control measures have been identified to stabilize infrastructure and assets.   The 
OEPA has been involved in the design and approval process for this project.  Grant funding 
or other financial sources will be pursued with the design. 

 
 

Project Costs: R/W $0 

(2021 $) Design Engineering $75,000 (2021 CIP Year) 
 Construction	 $300,000	
 Contingency $30,000 
  Inspection  $9,000 
 Total	 $414,000	

	
Sponsor: Engineering 
 
Companion 
Projects: On-Going Turkey Run Stream Improvements  
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Turkey Run Stream Stabilization Study 
Project Type: Storm 
CIP Years: 2022 
Description: Turkey Run Stream from McCoy Road to the north will be studied to identify stream 

improvements to stabilize infrastructure and assets.   Identifying funding sources and 
submitting applications will also be a part of the study.    

 
 

Project Costs: R/W $0 

(2021 $) Design Engineering & Study $250,000 (2022 CIP Year) 
 Construction	 $0	
 Contingency $0 
  Inspection  $0 
 Total	 $250,000	

	
Sponsor: Engineering 
 
Companion 
Projects: 2023 Turkey Run Stream Stabilization Project  
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Turkey Run Stream Stabilization Project  
Project Type: Storm 
CIP Years: 2023 
Description: Turkey Run Stream from McCoy Road to the north will be studied in 2022 to identify stream 

improvements to stabilize infrastructure.  Additional funding resources may be added from 
the 2022 study and design.   

 
 

Project Costs: R/W $0 

(2021 $) Construction	 $750,000 (2023 CIP Year) 
 Contingency $75,000 
  Inspection  $22,500 
 Total	 $847,500	

	
Sponsor: Engineering 
 
Companion 
Projects: 2022 Turkey Run Stream Stabilization Study 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Stormwater Masterplan  
Project Type: Storm 
CIP Years: 2024 
Description: An up-to-date Masterplan for stormwater will be created.  Upper Arlington has numerous 

stormwater challenges being nearly fully developed.   The Masterplan will provide critical 
areas to focus on for future CIP planning.   The Stormwater Management Fund will be the 
funding source for this contract.   

 
 

Project Costs: R/W $0 

(2021 $) Design Engineering $350,000 (2024 CIP Year) 
 Construction	 $0	 	
 Contingency $0 
  Inspection  $0 
 Total	 $350,000	

	
Sponsor: Engineering 
 
Companion 
Projects: none 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: Tremont Road and North Star Road Storm Replacements 
Project Type: Storm 
CIP Years: 2026 
Description: Replacing aging pipe ahead of the street reconstruction projects.  On Tremont Road 

approximately 1,700 linear feet of storm water pipe will be replaced from Wyandotte Road 
to North Star Road. Another 1,000 linear feet will be replaced on North Star Road from 
Tremont Road to King Avenue.  Funds are allocated from compiling unused stormwater 
money and SRP/SMP drainage improvement allotment.   

 
 

Project Costs: R/W $0 

(2021 $) Design Engineering $140,000 (2025 CIP Year) 
 Construction	 $700,000	 	
 Contingency $70,000 
  Inspection  $21,000 
 Total	 $931,000	

	
Sponsor: Engineering 
 
Companion 
Projects: 2026 SRP – North Star Road  
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Annual Storm Sewer Repair Project 
Project Type: Storm 
CIP Years: 2026-2031 
Description: Replacing aging pipe ahead of the street reconstruction projects annually.   

 
 

Project Costs: R/W $0 
(2021 $) Design Engineering $15,000   
 Construction	 $150,000	
 Contingency $15,000 
  Inspection  $4,500 
 Total	 $184,500	
 
Sponsor: Engineering 
 
Companion 
Projects: None 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Annual MS4 Permit Contract 
Project Type: Storm 
CIP Years: 2022-2031 
Description: The City utilizes the Franklin Soil and Water Conservation District (FSWCD) through an 

Intergovernmental Agreement.  FSWCD will implement the City’s current Stormwater 
Management Plan, evaluate the City’s ongoing NPDES compliance efforts, and provide 
technical assistance to address the 6 Minimum Control Measures outlined in the OEPA’s MS4 
permit.  They will also participate in OEPA audits when needed.  The Stormwater 
Management Fund will be the funding source for this contract.   

 
 

Project Costs: R/W $0 
(2021 $) Consulting $35,000 (2021)  
 Construction	 $0	
 Contingency $0 
  Inspection  $0 
 Total	 $35,000	
 
Sponsor: Engineering 
 
Companion 
Projects: None 
 



 

Section 4, Part H – Sanitary Sewers 
 

Project Name  Current Version Date 
 
2022 Sustainable Sewer Solution Program ...................................................................... October 2021 
2023 Sustainable Sewer Solution Program ...................................................................... October 2021 
2024 Sustainable Sewer Solution Program ...................................................................... October 2021 
2025 Sustainable Sewer Solution Program ...................................................................... October 2021 
2026 Sustainable Sewer Solution Program ...................................................................... October 2021 
2027 Sustainable Sewer Solution Program ...................................................................... October 2021 
2028 Sustainable Sewer Solution Program ...................................................................... October 2021 
2027 Sustainable Sewer Solution Program – Testing Priority 1 Areas............................. October 2021 
2028 Continuation from the Sustainable Sewer Solution Program ................................. October 2021 
Sanitary Sewer Repairs from Inspection & Emergency ................................................... October 2021 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2022 and 2023 Project from the Sustainable Sewer Solution Program 
Project Type: Sanitary 
CIP Years: 2022 
Description: There is a total of 5,756 feet of sanitary sewer main ranging in size from 8”-15” to be CIPP 

lined throughout the 2022 improvement area. The 10” section of sewer is located north of 
Glenmere Road running east for 369 feet where it transitions into a 12” for an another 371 
feet. There is also 12” sanitary main located north of Johnston Road that runs south for 1,291 
feet where it transitions into 15” main for another 251 feet. The remaining 3,474 feet of 8” 
sanitary main comprises the sewer. There are 27 manholes associated with the mainline 
sewer, which will be rehabilitated and have castings replaced. Along with the repairs to the 
mainline sewer, an estimated 77 active sanitary laterals will be CIPP lined up to 5 feet from 
the residence where a cleanout will be installed.  

 
The 2023 designated area has a total of 4,687 feet of sanitary sewer main ranging in size 
from 8”-10” to be CIPP lined. The 10” section of sewer is located on Mountview Road north 
of Glenmere Road running east 551 feet. The remaining 4,136 feet of 8” sanitary main 
comprises the sewer. There are 21 manholes associated with the mainline sewer, which will 
be rehabilitated and have castings replaced. Along with the repairs to the mainline sewer, an 
estimated 89 active sanitary laterals will be CIPP lined up to 5 feet from the residence where 
a cleanout will be installed. 

 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $150,000 2021 CIP Year in two contracts 
 Construction	 $2,474,128	
 Contingency $247,413 
  Inspection  $160,000 
 Total	 $3,031,541	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program 
 
Funding: ARPA funding being used to accelerate 2023 sustainable sewer solution project area 

construction 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: 2024 Project from the Sustainable Sewer Solution Program 
Project Type: Sanitary 
CIP Years: 2023 
Description: There is a total of 3,383 feet of sanitary sewer main ranging in size from 8”-21” to be CIPP 

lined throughout the 2024 improvement area. The 15” section of sewer is located off of 
Sunset Drive south of Fishinger Road heading south 260 feet where it transitions into a 12” 
for an another 510 feet. There is also 307 feet of 21” sanitary main located along Riverside 
Drive north of Nottingham Road. The remaining 2,816 feet of 8” sanitary main comprises the 
sewer. There are 14 manholes associated with the mainline sewer, which will be 
rehabilitated and have castings replaced. Along with the repairs to the mainline sewer, an 
estimated 94 active sanitary laterals will be CIPP lined up to 5 feet from the residence where 
a cleanout will be installed. 

 
 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $75,000 2022 CIP Year 
 Construction	 $1,217,394	
 Contingency $121,739 
  Inspection  $36,522 
 Total	 $1,450,655	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: 2025 Project from the Sustainable Sewer Solution Program 
Project Type: Sanitary 
CIP Years: 2024 
Description: The 2025 designated area has a total of 3,751 feet of sanitary sewer main comprised entirely 

of 8” pipe to be CIPP lined. There are 16 manholes associated with the mainline sewer, which 
will be rehabilitated and have castings replaced. Along with the repairs to the mainline 
sewer, an estimated 94 active sanitary laterals will be CIPP lined up to 5 feet from the 
residence where a cleanout will be installed. 

 
 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $75,000 2023 CIP Year 
 Construction	 $1,218,610	
 Contingency $121,861 
  Inspection  $36,558 
 Total	 $1,452,029	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: 2026 Project from the Sustainable Sewer Solution Program 
Project Type: Sanitary 
CIP Years: 2025 
Description: There is a total of 3,668 feet of sanitary sewer main comprised entirely of 8” pipe to be CIPP 

lined throughout the 2026 improvement area. There are 21 manholes associated with the 
mainline sewer, which will be rehabilitated and have castings replaced. Along with the 
repairs to the mainline sewer, an estimated 46 active sanitary laterals in Priority Area 9-16 
and 51 active sanitary laterals in Priority 1 Area 14-A will be CIPP lined up to 5 feet from the 
residence where a cleanout will be installed. 

 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $75,000 2024 CIP Year 
 Construction	 $1,271,862	
 Contingency $127,186 
  Inspection  $38,156 
 Total	 $1,512,204	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: 2027 Project from the Sustainable Sewer Solution Program 
Project Type: Sanitary 
CIP Years: 2026 
Description: There is a total of 3,324 feet of sanitary sewer main comprised entirely of 8” pipe to be CIPP 

lined throughout the 2027 improvement area. There are 12 manholes associated with the 
mainline sewer, which will be rehabilitated and have castings replaced. Along with the 
repairs to the mainline sewer, an estimated 80 active sanitary laterals will be CIPP lined up 
to 5 feet from the residence where a cleanout will be installed. 

 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $75,000 2025 CIP Year 
 Construction	 $1,046,691	
 Contingency $104,669 
  Inspection  $31,401 
 Total	 $1,257,761	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: 2028 Project from the Sustainable Sewer Solution Program 
Project Type: Sanitary 
CIP Years: 2027 
Description: There is a total of 5,621 feet of sanitary sewer main ranging in size from 8”-10” to be CIPP 

lined throughout the 2028 improvement area. The 10” section of sewer is located in Priority 
1 Area 10-24 started at MH 10S40A in between Henthorn Road and Berwyn Road headed 
south 454 feet, then turning west for an additional 1,129 feet. The remaining 4,038 feet of 8” 
sanitary main comprises the 2 sewer systems. There are 21 manholes associated with the 
mainline sewers, which will be rehabilitated and have castings replaced. Along with the 
repairs to the mainline sewer, an estimated 47 active sanitary laterals, all located in Priority 
1 Area 15-177, will be CIPP lined up to 5 feet from the residence where a cleanout will be 
installed. 

 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $75,000 2026 CIP Year 
 Construction	 $742,649	
 Contingency $75,265 
  Inspection  $22,279 
 Total	 $914,193	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	

 
Project Name: Sustainable Sewer Solution Program – Testing Priority 1 Areas 
Project Type: Sanitary 
CIP Years: 2027 
Description: The City’s previous 13 year program addressed all Priority 1 areas.  Flow monitor testing to 

determine the reduction in I/I will be done for all remediated areas.  A report will be create 
to quantify these values.  Priority 2 areas will be evaluated and prioritized into areas for 
approximately $1,000,000 each year for construction starting in 2029. 

 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $0  
 Consulting/Construction	 $150,000	
 Contingency $0 
  Inspection  $0 
 Total	 $150,000	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION	
 
Project Name: 2028 Continuation from the Sustainable Sewer Solution Program 
Project Type: Sanitary 
CIP Years: 2028-2031 
Description: The City’s program addressed all Priority 1 areas from 2016-2028.  To continue 

commitments to I/I reduction, Priority 2 areas will be evaluated for remediation.  A budget 
of $1,000,000 each year for construction will be maintained until the updated remediation 
plan areas are created in 2028. 

 
 
Project Costs: R/W $0 

(2022 $) Design Engineering $75,000 2028 CIP Year 
 Construction	 $1,000,000	
 Contingency $100,000 
  Inspection  $30,000 
 Total	 $1,205,000	
 
Sponsor: Engineering 
 
Companion 
Projects: Sustainable Sewer Solution Program - Continuation 
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CAPITAL	IMPROVEMENT	PLAN	–	PROJECT	DESCRIPTION 

 
Project Name: Sanitary Sewer Repairs from Inspection & Emergency 
Project Type: Sanitary 
CIP Years: 2022 -2031 
Description: Various sanitary sewer repairs needed based on inspections or emergency reports. Work to 

consist of, but not limited to, sanitary sewer lining /replacement and manhole 
repair/replacement.  

 
 

Project Costs: R/W $0 

(2022 $) Design Engineering $0  (in house) 
 Construction	 $200,000	
 Contingency $15,000 
  Inspection  $0 (in house) 
 Total	 $215,000	
 
Sponsor:  Public Works & Engineering 
 
Companion 
Projects:  None 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Section 4, Part I – Parks 
 

Project Name  Current Version Date 
 
 
Annual Sidewalk Replacement Program .......................................................................... October 2021 
Small Capital Projects  ...................................................................................................... October 2021 
2022 Northam Park Phase 2 – Park Service Building ....................................................... October 2021 
2022 Sunny 95 Multi‐Sport Court  ................................................................................... October 2021 
2022 UA Community Center Material Testing and Special Inspections .......................... October 2021 
2023 Northam Park Phase 3 ‐ East Athletic Fields ........................................................... October 2021 
2024 Northam Park Phase 4 – Tennis Complex and Paths  ............................................. October 2021 
2024 Thompson Park Outdoor Fitness Equipment  ......................................................... October 2021 
2024 Thompson Park Playground Replacement  ............................................................. October 2021 
2024 Blinn House and Shuffle Board Court Demolition .................................................. October 2021 
2025 Devon Pool Toddler Feature Replacement  ............................................................ October 2021 
2026 Northam Park Phase 5 – West Athletic Fields ........................................................ October 2021 
2026 Reed Road Park Asphalt Paths  ............................................................................... October 2021 
2026 Thompson Park Asphalt Paths ................................................................................ October 2021 
2027 Fancyburg Park Improvements Phase 1 .................................................................. October 2021 
2028 Fancyburg Park Improvements Phase 2  ................................................................. October 2021 
2028 Thompson Park Shelter House Renovation ‐ North ................................................ October 2021 
2028 Northwest Kiwanis/Burbank Park Asphalt Paths .................................................... October 2021 
2029 Athletic Field Improvements ................................................................................... October 2021 
2029 Northwest Kiwanis Playground Replacement  ........................................................ October 2021 
2029 Mallway Park Improvements  ................................................................................. October 2021 
2029 Playground Expansion  ............................................................................................ October 2021 
2030 Reed Road Park Drainage  ....................................................................................... October 2021 
2030 Trails and Walkways  ............................................................................................... October 2021 
2030 Ball Diamond Fencing/Dugouts  .............................................................................. October 2021 
2030 Sunny 95 Park Asphalt Paths  .................................................................................. October 2021 
2030 Thompson Park Shelter House Renovation ‐ South  ............................................... October 2021 
2031 Reed Road Water Park Improvements ................................................................... October 2021 
2031 Senior Outdoor Fitness  .......................................................................................... October 2021 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
 

____________________________________________________________________________________ 

 
Capital Improvement Plan | Page 1 of 29 | October 2021 

CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Annual Sidewalk Replacement Program 
Project Type: Replacement  
Location: Various 
CIP Years: 2022-2031 
Description: Replacement of sidewalks damaged by street trees.     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $30,000 
 Contingency $3,000 
  Inspection  $900 
 Total $33,900 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Small Capital Projects 
Project Type: Renovation and Replacement  
Location: Various 
CIP Years: 2023, 2025 
Description: Funding for smaller, unplanned capital projects  
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $40,000 
 Contingency $4,000 
  Inspection  $1,200 
 Total $45,200 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Northam Park Phase 02 – Park Service Building 
Project Type: Renovation  
Location: Northam Park 
CIP Years: 2022 
Description: In response to the Northam Park Athletics and Tennis Facilities Schematic Design Study, 

this project will be for the construction of a new park service building to serve athletic, 
tennis, and general park use.  This project will include a plaza area in front of the 
building, replacement of the central plaza within the tennis complex and the replacement 
of three clay tennis courts.      

 
Project Costs: R/W $0 
(2022 $) Design Engineering $175,000 2021 CIP Year 
 Construction $2,143,000 
 Contingency $214,300 
  Inspection  $64,290 
 Total $ 2,596,590 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Sunny 95 Multi-Sport Court 
Project Type: Replacement 
Location: Sunny 95 Park 
CIP Years: 2022 
Description: Project will replace the existing multi-sport court at Sunny 95 Park to address current 

signs of wear including cracking in the dasher boards and on the playing surface.  This 
project will increase the court size to 70’ x 150’, provide a new 42” tall dasher board 
system with 60” tempered glass containment shield, gray concrete playing surface with 
painted striping and four 30-foot tall pole lights.       

   
Project Costs: R/W $0 
(2022 $) Design Engineering $42,000 2022 CIP Year 
 Construction $420,000 
 Contingency $42,000 
  Inspection  $12,600 
 Total $516,600 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 

 
 

*Note: Project anticipates a $400,000 contribution from the Upper Arlington Lacrosse 
Association for construction costs 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Upper Arlington Community Center Material Testing and Special Inspections 
Project Type: New   
Location: Upper Arlington Community Center 
CIP Years: 2022 
Description: Project will be for code required material testing and special inspections in support of the 

construction of the Upper Arlington Community Center.  This contract will be a third 
party contract separate from the primary design and construction contracts.  The final 
scope of this project will be determined later in the design process once a preliminary 
Statement of Special Inspections has been developed.        

 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $0 
 Contingency $0 
  Inspection  $300,000 
 Total $300,000 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Northam Park Phase 03 – East Athletic Fields  
Project Type: Renovation  
Location: Northam Park 
CIP Years: 2023 
Description: In response to the 2020 Northam Park Athletics and Tennis Facilities Schematic Design 

Study, this project will be for major renovations to the eastern half of the park, including 
the ball diamonds and multi-use athletic fields.  Scope of work is anticipated to include 
regrading and additional stormwater controls as well as new clay infields, backstops, and 
dugouts.   

 
Project Costs: R/W $0 
(2022 $) Design Engineering $130,900 2022 CIP Year 
 Construction $1,309,000 
 Contingency $130,900 
  Inspection  $39,270 
 Total $ 1,610,070 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Northam Park Phase 04 – Tennis Complex and Paths  
Project Type: Renovation  
Location: Northam Park 
CIP Years: 2024 
Description: In response to the 2020 Northam Park Athletics and Tennis Facilities Schematic Design 

Study, this project will be for major renovations to the remaining nine clay tennis courts 
including replacement of the above ground irrigation system.  It will also include 
improvements to the pedestrian paths around the tennis complex.  

 
Project Costs: R/W $0 
(2022 $) Design Engineering $157,800 2023 CIP Year 
 Construction $1,578,000 
 Contingency $157,800 
  Inspection  $47,340 
 Total $ 1,940,940 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Thompson Park Outdoor Fitness Equipment 
Project Type: Replacement 
Location: Thompson Park 
CIP Years: 2024 
Description: Thompson Park features outdoor fitness equipment that is nearing the end of its 

serviceable life.  This project will replace the existing adult fitness equipment with new 
equipment and surfacing designed to meet current safety and accessibility standards.  

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $100,000 
 Contingency $10,000 
  Inspection  $3,000 
 Total $113,000 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Thompson Park Playground Replacement 
Project Type: Replacement   
Location: Thompson Park 
CIP Years: 2024 
Description: Remove and replace existing playground.     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $350,000 
 Contingency $35,000 
  Inspection  $10,500 
 Total $395,500 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Blinn House and Shuffle Board Court Demolition 
Project Type: Demolition 
Location: Fancyburg Park 
CIP Years: 2024 
Description: Demolition of deteriorating residential structure and little used shuffle board court 

complex.  Will include reworking of existing water lines and electric service for the park 
service complex.  This project will also include design fee to provide for a schematic 
design study in advance of future park improvements.       

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $100,000 2024 CIP Year  
 Construction $100,000 
 Contingency $10,000 
  Inspection  $3,000 
 Total $213,000 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 

  
Project Name: Devon Pool Toddler Feature Replacement 
Project Type: Replacement  
Location: Devon Pool 
CIP Years: 2025 
Description: This final phase of improvements to Devon Pool will remove and replace the toddler pool 

with a new feature that is designed to meet current safety and accessibility standards.  
Public outreach will be conducted during the design phase of the project to determine 
what type of toddler feature will best serve Devon Pool users.  This project will be the 
final phase of improvements to the Devon Pool.    

 
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $78,500 2024 CIP Year 
 Construction $785,000 
 Contingency $78,500 
  Inspection  $23,550 
 Total $965,550 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 

  
Project Name: Northam Park Phase 05 – West Athletic Fields  
Project Type: Renovation  
Location: Northam Park 
CIP Years: 2026 
Description: In response to the 2020 Northam Park Athletics and Tennis Facilities Schematic Design 

Study, this project will be for major renovations to the western half of the park, including 
the ball diamonds and multi-use athletic fields.  Scope of work is anticipated to include 
regrading and additional stormwater controls as well as new clay infields, backstops, and 
dugouts.   

 
Project Costs: R/W $0 
(2022 $) Design Engineering $117,800 2025 CIP Year 
 Construction $1,178,000 
 Contingency $117,800 
  Inspection  $35,340 
 Total $ 1,448,940 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Reed Road Park Asphalt Paths 
Project Type: Renovation 
Location: Reed Road Park 
CIP Years: 2026 
Description: Overlay to existing asphalt paths.     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $12,500 2025 CIP Year 
 Construction $125,000 
 Contingency $12,500 
  Inspection  $3,750 
 Total $153,750 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Thompson Park Asphalt Paths 
Project Type: Renovations   
Location: Thompson Park 
CIP Years: 2026 
Description: Overlay to existing asphalt paths.     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $25,000 2025 CIP Year 
 Construction $250,000 
 Contingency $25,000 
  Inspection  $7,500 
 Total $307,500 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Fancyburg Park Improvements Phase 01 
Project Type: Renovation 
Location: Fancyburg Park 
CIP Years: 2027 
Description: Project will provide general renovations and improvements to the eastern portion of 

Fancyburg Park.  Phase I is anticipated to include outdoor fitness, universally accessible 
playground, pickleball courts, path repair and shelter improvements or replacement 
including year round restrooms. 

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $157,500 2026 CIP Year 
 Construction $1,575,000 
 Contingency $157,500 
  Inspection  $47,250 
 Total $1,937,250 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Fancyburg Park Improvements Phase 02 
Project Type: Renovation 
Location: Fancyburg Park 
CIP Years: 2028 
Description: Project will provide general renovations and improvements to the eastern portion of 

Fancyburg Park.  Phase II is anticipated to include renovations to the support space 
including the maintenance yard. 

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $75,000 2027 CIP Year 
 Construction $750,000 
 Contingency $75,000 
  Inspection  $22,500 
 Total $922,500 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Thompson Park Shelter House Renovation – North 
Project Type: Renovation  
Location: Thompson Park 
CIP Years: 2028 
Description: Renovations to Thompson Park shelters. 
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $67,500 2027 CIP Year 
 Construction $675,000 
 Contingency $67,500 
  Inspection  $20,250 
 Total $830,250 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Northwest Kiwanis / Burbank Park Asphalt Paths 
Project Type: Renovation 
Location: Northwest Kiwanis / Burbank Park 
CIP Years: 2028 
Description: Overlay to existing asphalt paths.     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $12,500 2027 CIP Year 
 Construction $125,000 
 Contingency $12,500 
  Inspection  $3,750 
 Total $153,750 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Athletic Field Improvements 
Project Type: Improvement 
Location: To Be Determined 
CIP Years: 2029 
Description: This project will improve the playability and reduce the maintenance cost of athletic 

fields.  Improvements that may be part of this project include the replacement of skinned 
infields with synthetic turf infields as well as other general improvements to athletic 
facilities.     

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $69,500 2028 CIP Year 
 Construction $695,000 
 Contingency $69,500 
  Inspection  $20,850 
 Total $854,850 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Northwest Kiwanis Playground Replacement 
Project Type: Replacement  
Location: Northwest Kiwanis Park 
CIP Years: 2029 
Description: This project will remove and replace the existing playground in Northwest Kiwanis Park.   
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $225,000 
 Contingency $22,500 
  Inspection  $6,750 
 Total $254,250 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Mallway Park Improvements 
Project Type: Renovation 
Location: Mallway Park 
CIP Years: 2029 
Description: Following the completion of the Veterans Memorial project in 2020, additional 

improvements will still be needed to the remainder of Mallway Park in order to address 
issues with aging walkways, lighting, and walls in the remainder of the park.  This project 
will renovate the western portion of the park in accordance with the approved conceptual 
site plan.  

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $50,000 2028 CIP Year 
 Construction $500,000 
 Contingency $50,000 
  Inspection  $15,000 
 Total $615,000 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Playground Expansion 
Project Type: Improvements 
Location: Various 
CIP Years: 2029 
Description: Additional playground for underserved area of the City     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $250,000 
 Contingency $25,000 
  Inspection  $7,500 
 Total $282,500 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Reed Road Park Drainage 
Project Type: Drainage Improvements 
Location: Reed Road Park 
CIP Years: 2030 
Description: This project will provide grading, underdrains, and irrigation improvements to the field 

space at Reed Road Park in order to improve the usability of the Multi-use Field, 
Diamond 2, and Old Timers Field.      

 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $50,500 2029 CIP Year 
 Construction $505,000 
 Contingency $50,500 
  Inspection  $15,150 
 Total $621,150 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Trails and Walkways 
Project Type: New 
Location: To Be Determined 
CIP Years: 2030 
Description: Additional Park Paths and Connections.      
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $20,000 2029 CIP Year 
 Construction $200,000 
 Contingency $20,000 
  Inspection  $6,000 
 Total $246,000 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Ball Diamond Fencing / Dugouts 
Project Type: Renovation 
Location: Various 
CIP Years: 2030 
Description: Replacement of ball diamond fencing and dugouts.     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0      
 Construction $150,000 
 Contingency $15,000 
  Inspection  $4,500 
 Total $169,500 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Sunny 95 Park Asphalt Paths 
Project Type: Renovation 
Location: Sunny 95 Park 
CIP Years: 2030 
Description: Overlay to existing asphalt paths.     
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $12,500 2029 CIP Year 
 Construction $125,000 
 Contingency $12,500 
  Inspection  $3,750 
 Total $153,750 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Thompson Park Shelter House Renovation – South 
Project Type: Renovation  
Location: Thompson Park 
CIP Years: 2030 
Description: Renovations to Thompson Park Shelters. 
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $40,000 2029 CIP Year 
 Construction $400,000 
 Contingency $40,000 
  Inspection  $12,000 
 Total $492,000 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Reed Road Water Park Improvements 
Project Type: Renovation 
Location: Reed Road Park 
CIP Years: 2031 
Description: To be determined renovations to water park.  Likely to include replacement of play 

feature, repairs to pool and deck, replace mechanical equipment, renovations to building. 
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $40,000 2030 CIP Year 
 Construction $400,000 
 Contingency $40,000 
  Inspection  $12,000 
 Total $492,000 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 
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CAPITAL IMPROVEMENT PLAN – PROJECT DESCRIPTION 
  
Project Name: Senior Outdoor Fitness 
Project Type: Improvements 
Location: To Be Determined 
CIP Years: 2031 
Description: Installation of outdoor fitness equipment focused on senior needs 
 
 
Project Costs: R/W $0 
(2022 $) Design Engineering $0  
 Construction $225,000 
 Contingency $22,500 
  Inspection  $6,750 
 Total $254,250 
 
Sponsor: Parks and Recreation 
 
Companion 
Projects: None 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Section 4, Part J – Fire 
 

Project Name  Current Version Date 
 
No projects identified at this time ................................................................................... October 2021 
 
   



 

Section 4, Part K – Police 
 

Project Name  Current Version Date 
 
No projects identified at this time ................................................................................... October 2021 
 
 
   



 

Section 4, Part L – Miscellaneous 
 

Project Name  Current Version Date 
 
No projects identified at this time ................................................................................... October 2021 
   



 

Section 5 – Funding 
   



Other Funding Sources ‐ Grants, TIF, Permissive Tax, etc.

Note:  All figures shown are in 2022 Dollars.

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Streets 8,248,842$                 4,211,427$      3,337,415$      400,000$         300,000$        

Sidewalks w/ SRP 1,150,000$                 350,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$         100,000$        

Street Lights ‐$                            

Traffic Signals ‐$                            

Water ‐$                            

Bridge ‐$                            

Storm ‐$                            

Sanitary 2,203,280$                 2,203,280$     

Parks 400,000$                    400,000$        

Miscellaneous ‐$                            

Total 12,002,122$               7,164,707$      3,437,415$      500,000$         100,000$         400,000$         100,000$         100,000$         100,000$         100,000$         100,000$        

Details of funding are shown on the project description pages. 

Program Total 10‐Year CIP

BUDGET ADJUSTMENT ‐ 10 year CIP Budget Docs 2022‐2031 October 2021
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